

**PLANNING OF COMMISSIONING IN 2018-19**      **Central Railway**

SN	State	Rly	Plan Head	Name of Project	Section Targeted for commissioning in 2018-19	Length (in km)	Tentative month of commissioning
1	Maha	CR	NL	Belapur-Seawood-Uran Electrified Double Line	Belapur - Kharkopar	25	July'18
2	Maha	CR	NL	Ahmednagar-Beed-Parli -Vaijnath (261.25 km)	Narayandoh-Solapurwadi	23	July'18
3	Maha	CR	DL	Bhusawal-Jalgaon 3 <sup>rd</sup> Line (24.13 km)	Bhadli-Bhusawal	12.62	July'18
4	Maha	CR	DL	Wardha-Ballarshah 3rd line	Chitoda-Sonegaon	13	Nov.'18
5	Maha	CR	DL	Kalyan-Kasara 3rd line	Vasind-Asangaon	6.3	Dec.'18
6	Maha	CR	NL	Ahmednagar-Beed-Parli-Vaijnath	Solapurwadi-Beed	133.5	Mar'19
7	Maha	CR	DL	Bhusawal-Jalgaon 3rd line	Jalgaon-Bhadli	11.51	Jan'19
8	MP	CR	DL	Teegaon-Chichonda 3rd Ghat line	Teegaon-Chinchonda	17	Feb'19
9	Maha	CR	DL	Pune-Miraj-Londa (DL)	Pune-Phursungi	16.51	Feb'19
10	Maha	CR	DL	Pune-Miraj-Londa (DL)	Bhavaninagar-Takari	5.42	Feb'19
11	Maha	CR	DL	Jalgaon-Bhusawal 4th line	Bhadali-Bhusawal	12.62	Feb'19
12	Maha	CR	DL	Wardha-Nagpur 3rd line	Boti - Bori-Sindi	19	Feb'19
13	Maha	CR	DL	Manmad-Jalgaon 3rd line	Jalgaon-Sirsoli	12	Feb'19
14	Maha	CR	DL	Daund- Manmad	Kopargaon-Yeola	13.52	Feb'19
15	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Vakav-Madha (7.2) Madha-Wadsinge (7.68)	14.88	Apr-18
16	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Akalkot Road-Nagansur	5.12	Apr-18
17	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Nagansur-Boroti	8.98	Jul-18
18	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Wadsinge - Kurduwadi (8.11) Kurduwadi-Dhavalas (9.72) Dhavalas - Kem (8.56) Kem - Bhalwani (8.33)	34.72	Nov-18
19	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Boroti-Dudhani (13.66) Dudhani-Kulati (9.83)	23.49	Dec-18
20	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Gulbarga-Bablad (5.42) Bablad-Savalgi (7.58)	13	Feb-19
		CR		TOTAL		421.19	