

अश्वनी लोहानी
ASHWANI LOHANI



अध्यक्ष, रेलवे बोर्ड
एवं
पदेन प्रमुख सचिव, भारत सरकार
रेल मंत्रालय

CHAIRMAN, RAILWAY BOARD
&
EX-OFFICIO PRINCIPAL SECRETARY
GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS

D.O. No. 2018/W-I/Genl./Target 2018-19

New Delhi, dated 9-05-2018

Dear Shri Agarwal,

We have set ourselves very challenging targets for commissioning of new lines, gauge conversion and doubling projects in line with the announcement made in the Budget 2018-19. Works Directorate has already worked out detailed month-wise plans after consultation with all Zonal Railways and PSUs. Targets for your railway are annexed.

2. Needless to say, timely commissioning of these projects calls for meticulous planning in respect of preparatory works like approval of plans, arrangement of materials, fixing of executing agencies, creation of posts for maintenance of new assets, fixing of tentative dates for CRS inspection, PNI/NI etc. Timelines for these activities have to be so prepared in advance that the final outcome of commissioning of the projects for traffic is accomplished within the deadline.


The tendency to keep most of the works for the last quarter must be avoided. All Zonal Railways must set up a system through which progress of finalization of ESP, SIP, SWR and other inputs required to achieve the targets are reviewed and monitored at the level of AGM and problems, if any, are brought to your notice as soon as your intervention becomes necessary. You may also set up a system of periodical monitoring at your level.

3. I shall like to be apprised of the action taken and progress achieved on the above.

With best wishes,

Encl.: As above.

Yours sincerely,


(ASHWANI LOHANI)

Shri Rajiv Agarwal,
General Manager,
North Eastern Railway,
Gorakhpur.

PLANNING OF COMMISSIONING IN 2018-19 North Eastern Railway

SN	State	Rly	Plan Head	Name of Project	Section Targeted for commissioning in 2018-19	Length (in km)	Tentative mo of commissioni
1	Bihar	NER	NL	Maharajganj-Mashrak	Maharajganj-Mashrak	36	June'18
2	UP	NER	GC	Gonda-Bahraich	Gonda-Bahraich	60	May.'18
3	UP	NER	GC	Kanpur-Kasganj-Mathura (552.90 km)	Mandhana-Brahmavart	8	Sep.'18
4	UP	NER	DL	Aurnihar-Varanasi-Manduadih	Varanasi city-Varanasi Cantt-Manduadih	7	Aug.'18
5	UP	NER	DL	Ballia - Chhapra	Bakhula -Reoti	17.3	Feb'19
6	UP	NER	DL	Aunrihar - Ghazipur	Aunrihar - Taraon	13	Oct'18
7	UP	NER	DL	Aunrihar - Ghazipur	Taraon - Ankushpur	19	Dec.'18
8	UP	NER	DL	Ghazipur - Ballia	Balia - Phephna -Tajpur Dehma	24.1	Dec.'18
9	UP	NER	DL	Burhwal - Sitapur	Burhwal - Tashil Fathepur	22	Dec.'18
10	UP	NER	GC	Pilibhit - Shahjahanpur	Pilibhit - Bisalpur	37	Feb'19
11	UP	NER	DL	Chhapra - Ballia	Reoti-Ballia	25.15	Dec.'18
12	UP	NER	DL	Ghazipur - Aunrihar	Ankushpur-GCT	8	Feb'19
13	UP	NER	DL	Ballia-Ghazipur City	Tajpur Dehma-GCT	11.2	Jan.'19
14	UP	NER	DL	Rosa-Sitapur Cantt-Burhwal	TSF-Munda Gopal	12	Feb'19
15	UP	NER/RVNL	GC	Lucknow-Pilibhit via Sitapur, Lakhimpur (262.76 km)	Aishbag-Sitapur	86.3	Jun-18
16	UP	NER/RVNL	GC	Lucknow-Pilibhit via Sitapur, Lakhimpur (262.76 km)	Sitapur-Mailani	106.92	Feb-19
17	UP	NER/RVNL	DL	Varanasi-Madhosi-Allahabad Doubling	Maduandih-Kachhwa Road	27.2	Dec-18
		NER		TOTAL		520.17	