	Survey Completed, 52
( Sanct:07, Shelved:14 & Pending:31)               
"As on 31.12.2016"   



	S.N
	Survey
	State
	 Status
	Remarks
	Per Km Cost
	Unit 

	Year 2001-02

	1
	PECT survey for Doubling of Phulera – Merta Road . 
	Raj
	"DNA-FL part Work Sanctioned" in year 2015-16"
	"Length - 152.99 km, Cost - Rs. 283.33 cr, ROR = (+) 11.43%".
	1.85 Cr/ Km
	Dy.CE/C/JU

	Year 2005-06

	2
	RECT survey for a NL from Ajmer to Kota.
	Raj
	"Work sanctioned" in 2013-14 wide PB Item No 6"."CCEA approwal is awaited". 
	"Length - 145 km, Cost - Rs. 821.64 cr,  ROR = (-) 6.61%".                                                                                                         
	5.67 Cr/ Km
	Dy.CE/C/AII

	3
	RECT survey for a NL from Anupgarh-Khajuwala-Ramgarh-Jaisalmer.
	Raj
	"Survey report sent to Rly. Bd. on 05.02.08". " Report Shelved by Rly Bd on14.07.2008".
	"Length - 431 km, Cost - Rs. 914.49 cr,  ROR =(-) 5.30%".        "Report shelved vide   letter 2008/W1/NWR/NL/4 dt. 14.07.08".
	2.12 Cr/ Km
	Dy.CE/C/BKN

	Year 2006-07

	4
	RECT survey for NL between Anupgarh to Kolayat via Khajuwala.
	Raj
	"Survey report sent to Rly. Bd. on 05.02.08."Survey report shelved by Rly Bd".
	"Length - 199.92 km, Cost - Rs. 441.06 cr,  ROR = (-) 5.37% ".Report shelved,Rly. Bd’s letter  2008/W1/NWR/NL/4 dt. 14.07.08. 
	2.21  Cr/ Km
	Dy.CE/C/BKN

	5
	RECT survey for NL between Loharu-Bhiwani.
	Raj
	"Survey report sent to Rly. Bd. on 03.01.07.  "Proposal not found financial viable by Rly Bd on 29.06.2007".
	"Length - 58.83 km, Cost - Rs. 99.85 cr, ROR = (-) 9.46%".                                                                           "Proposal not  found feasible due to heavy through forward & limited availability of Resources ,vide Rly. Bd letter No. 2007/W2/NWR/NL/02 Survey dated 29/06/2007".
	1.70 Cr/ Km
	Dy.CE/C/HMH

	6
	RECT survey for of a NL between Amarpura (Jorasi) to Chirawa via Tathwari and Singhana.
	Raj
	"Survey report sent to Rly. Bd. on 06.04.09".
	 "Length - 50.10km, Cost - Rs. 162.09 cr, ROR = (-) 5.40%".
	3.23 Cr/ Km
	Dy.CE/C/GC

	Year 2008-09

	7
	Updating RECT survey for NL ,Bhiwadi to Rewari BG line.
	Raj
	"Survey report sent to Rly. Bd. on 27.01.09". 
	"Length - 27 km, Cost - Rs. 153.73 cr, ROR = (-) 13.53%". 
	5.69 Cr/ Km
	Dy.CE/C/BKN

	8
	RECT survey for a NL between Jhunjhunu-Pilani via Chirawa'
	Raj
	"Survey report sent to Rly. Bd. on 06.04.09".
	"Length - 17 km, Cost - Rs. 55.01 cr, ROR = (-) 6.54%".  
	3.23 Cr/ Km
	Dy.CE/C/GC

	Year of 2009-10

	9
	RECT survey for NL between Didwana-Ringus via Khatushyam ji.
	Raj
	"Survey report sent to Rly. Bd. on 30.07.09.Now survey updation is in progress".
	  "Length - 105.50 km, Cost - Rs. 330.23 cr, ROR =  (-) 5.81%".    Report shelved vide Rly. Bd’s letter No. 2009/WL/NWR/NL/15/5  dt. 20.07.As this survey appeared as new RECT work, in BB 2012-13,, Rly Bd was advised to delete vide letter  dt:16/04/2012 &02/04/2013.                                            "However, as per verbal advise, updation work is in progress".
	3.13 Cr/ Km
	Dy.CE/C/JU

	10
	RECT survey for NL between Churu-Nohar via Tarangar New BG Line.
	Raj
	"Survey report sent to Rly. Bd. on 31.01.11,however Rly Bd found it highly unremuneratine".
	"Length - 118.70 km, Cost - Rs. 342.20 cr, ROR = (-) 7.65%". Railway Board vide letter No. 2010/W/1/NWR/NL/3/ Survey dated 19.10.11 stated that "project may not be taken up for the time being as it is highly unremunerative". 
	2.08 Cr/ Km
	Dy.CE/C/I/BKN

	11
	RECT survey for NL between Samdari-Phalodi.
	Raj
	"Survey report sent to Rly. Bd. on 13.02.12".
	"Length - 156.40 km, Cost - Rs. 514.944 cr, ROR = (-) 7.38%".
	3.29 Cr/ Km
	Dy.CE/C/ JU

	12
	RECT survey for NL between Bilara-Bar.
	Raj
	"Survey report sent to Rly. Bd. on 07.02.12". 
	"Length - 46.7 km, Cost - Rs. 204.83  cr,   ROR  =  (-) 10.95%".
	4.39 Cr/ Km
	Dy.CE/C/ JU

	13
	 NL survey from Sardarshar to Sadulpur via Tarangar.
	Raj
	"Survey report sent to Rly. Bd. on 27.03.12". 
	"Length - 102.838 km, Cost - Rs. 515.84 cr, ROR = (-) 6.95%".
	5.02 Cr/ Km
	Dy.CE/C/HMH

	14
	RECT survey for NL between Dabwali-Kalanwali via Sirsa.
	Har
	"Survey report sent to Rly. Bd. on 14.05.12".
	"Length - 31.824 km, Cost - Rs. 187.14 cr,  ROR = (-) 7.93%".
	5.88 Cr/ Km
	Dy.CE/C/HMH

	15
	NL Sardarshar to Suratgarh  & Ratangarh to Sardarshara . 
	Raj
	"Survey report sent to Rly. Bd. on 21.05.12".
	"Length - 118.84 km, Cost - Rs.392.427 cr, ROR = (-) 7.59%".
	3.30 Cr/ Km
	Dy.CE/C/I/BKN

	16
	Updating survey of Mavli-Bari Sadri GC 
	Raj
	"Survey report sent to Rly. Bd. on 20.02.12 & work santioned in 2013-14, PB item No 8".
	"Length - 82.01 km, Cost - Rs.311.32 cr,  ROR = (-) 5.24%".       
"Project shelved", Rly. Bd.'s letter 2009/W-I/NWR/GC/1 Survey dt. 23.07.12.
 

	3.80 Cr/ Km
	Dy.CE/C/UDZ

	Year 2010-11

	17
	RECT of Nathdwara-Kankroli-Gangapur-Bhilwara NL 
	Raj
	"Survey report sent to Rly. Bd. on 30.05.13".
	"Length - 110.60 km, Cost - Rs.916.87 cr, ROR = (-) 6.56%".
	8.29 Cr/ Km
	Dy.CE/C/UDZ

	18
	Updating survey report Nokha-Sikar NL .
	Raj
	"Survey report sent to Rly. Bd. on 12.03.12".
	"Length -189.083 km, Cost - Rs. 819.11 cr,   ROR = (-) 7.43". 
	4.33 Cr/ Km
	Dy.CE/C/GC

	19
	Updating survey report Sardarshar-Hanumangarh NL.
	Raj
	"Survey Report sent to Rly. Bd. on 04.10.11".
	"Length - 149 km, Cost - Rs. 403.96 cr,   ROR = (-) 8.09%".
	2.71 Cr/ Km
	Dy.CE/C/I/BKN

	20
	PECT survey for Bhiwani-Loharu-Pilani-Churu,NL.
	Raj & Haryana
	"Survey report sent to Rly. Bd. on 29.05.12 updated cost on 04.10.11.                                " Rly Bd shelved vide letter dt ;04/09/2013".        
	"Length - 136.74 km, Cost - Rs. 617.79 cr,  ROR = (-) 7.07%" "Proposal shelved due to very poor traffic potential,severe resource crunch .  Vide Rly. BD's letter 2012/W1/NWR/NL/25 Survey dt04.09.13."
	4.52 Cr/ Km
	Dy.CE/C/HMH

	21
	Jodhpur-Jaisalmer Doubling   .
	Raj
	Survey report sent to Rly. Bd. on 13.12.12.    " Rly Bd shelved vide letter dt ;04/09/2013".                                                   
	Length - 290.46 km, Cost - Rs. 1032.17 cr,  ROR = (-) 0.02%. "Rly Bd Shelved the Survey vide letter 2012/NL/NWR/40 dated 28/10/2013."
	3.55 Cr/ Km
	Dy.CE/C/ JU

	22
	NL between Barmer-Palanpur.
	RJ
	"Survey report Submitted to Rly Bd on  dt 29/12/2014".
	"Length - 180.00.00 km, Cost - Rs. 1081.089 cr,  ROR = (-) 7.86%".
	6.00 Cr/ Km
	DY CE/JU

	23
	Updating survey between Jaisalmer-Barmer NL.
	Raj
	"Survey report sent to Rly. Bd. on 08.05.12 & updated cost sent to  Rly. Bd on 11.06.13".
	"Length - 145.00 km, Cost - Rs. 516.305 cr,  ROR = (-) 7.74%".                          Revised Cost - Rs. 517.70 cr (gross),  Revised ROR = (-) 7.74%.
	3.56 Cr/ Km
	Dy.CE/C/ JU

	24
	RECT survey for NL between Jaisalmer-Sanu-Hamira.
	Raj
	"Survey report sent to Rly. Bd. on 03.11.11. "Work santioned in 2013-14, vide PB "  
	"Length - 58.50 km, Cost - Rs. 236.93 cr, ROR = (+) 15.58%". "Work santioned in 2013-14, vide PB 5".                             
	4.05 Cr/ Km
	Dy.CE/C/ JU

	25
	Updating survey report Pushkar-Merta NL .
	Raj
	"Survey report sent to Rly. Bd. on 04.02.11. Work Santioned in 2013-14 vide  PB.     "CCEA approwal is awaited".
	"Length - 59 km, Cost - Rs. 322.98 cr, ROR = (-)7.65%".                      "Work Santioned in 2013-14. PB item No7".                               
	5.47 Cr/ Km
	Dy.CE/C/I/AII

	Year 2011-12

	26
	NL between Jaisalmer-Kandla.(Barmer-Bhabher)
	Rajasthan & Gujrat
	Survey report sent to Rly. Bd. on 31.08.12. Revised cost sent on 14.03.13.                       "Rly Bd shelved it vide letter dt 25/11/2013".                                                 
	Length - 193.94 km, Cost - Rs. 798.727 cr,  ROR = (-)7.65%. "Survey Shelved by Rly Bd vide letter 2012/Wl/Nl/NW32 Survey Dt:25/11/2013"
	 
	Dy.CE/C/ JU

	27
	NL between Nagaur-Phalodi.
	Raj
	"Survey report sent to Rly. Bd. on 01.3.12".
	Length - 148 km, Cost - Rs.436.122 cr, ROR = (-) 7.76%.
	 
	Dy.CE/C/ JU

	28
	NLbetween Taranga-Abu Road via Ambaji.
	GJ&RJ
	"Survey report Submitted to Rly Bd on   dt 02/12/2014".                                                   "Updated survey report is submitted to Rly Bd on dt:21/06/2016".However Rly Bd raised issue,telephonically, of land cost same is revised and  under approwal of GM.
	Length - 89.38 km, Cost - Rs. 1339.82r,  ROR = (-) 6.65%.                   Updated Survey details:Length - 89.38 km, Cost - Rs. 1604.55 Cr,  ROR = (-) 6.65%.                                                                                                    After revision of land cost:Length - 89.38 km, Cost - Rs. 1695.73Cr,  ROR = (-) 6.59%.         
	 
	DY CE/ Survey /JP

	29
	NL for providing connectivity to border areas of Raj. From Tharad Road to Chhanasara via Vav,Suigam.
	Raj
	"Survey report sent to Rly. Bd. on 16.11.12 & updated cost  on 11.06.13.                                "However Rly Bd shelved this report vide letter dt 31/07/2014".                              
	Length:80.75 Km,Gross Updated Cost - Rs.374.64 cr,  Revised ROR = (-) 7.59%.  "Rly Bd Shelved the Survey vide letter 2012/WI/NWR/NL/39 dated 31/07/2014."
	 
	Dy.CE/C/ JU

	30
	NL - Jodhpur-Agolai-Shergarh-Phalsund.
	Raj
	Survey report sent to Rly. Bd. on 26.04.12.
	Length - 116 km, Cost - Rs. 428.593 cr,  ROR = (-) 8.04%.
	 
	Dy.CE/C/ JU

	31
	RECT survey for New BG By pass line at Rewari from Alwar-Sadulpur.
	Har/ Raj
	"Work Sanctioned in year 2010-11".
	Length - 6.0 km, Cost - Rs.33.608 cr,  ROR = (+) 18.23%.
	 
	Dy.CE/C/III/JP

	32
	3
	Har
	 "Survey report sent to Rly. Bd. on 10.07.12  & work sanctioned".
	 Survey report sent to Rly. Bd. on 10.07.12 .                                               Length - 73.500 km, Cost - Rs.413.399 cr, ROR = (+) 6.35%.  Survey for Manheru - Hisar patch doubling sanctioned vide Rly. Bd's letter No. 2011/W-I/NWR/WP 2012-13/DL/13 dated 08.12.11.
 
	 
	Dy.CE/C/HMH

	Year 2012-13

	33
	Updating of Jalore-Falna NL.
	RJ
	"Survey report Submitted to Rly Bd on dt 29/12/2014".                                                        "Rly Bd shelved the report stating unremunerative project vide on Dt:06.05.2016".
	Length - 72.00 km, Cost - Rs. 526.964 cr,  ROR = (-) 6.78%.         "Rly Bd shelved the report stating unremunerative project vide leter 2015/WI/NWR/NL5 survey,Dt:06.05.2016"
	 
	DY CE/JU

	34
	RECT survey for NL between Neem Ka Thana and Sujangarh via Sikar, Salasar and Udaipurwati.
	RJ
	"Survey report Submitted to Rly Bd on dt 01/01/2015".
	Length - 70.0 km, Cost - Rs. 809.26 cr, ROR  (-) 7.70%.
	 
	DY CE/GC/JP

	35
	Updating survey between Devli-Tonk-Sakatpura NL 
	RJ
	Survey report sent to Rly. Bd. on 08.01.13.
	Length - 92.00 km, Cost - Rs. 705.42 cr,  ROR = (-) 7.76%.
	 
	DY CE /I/AII

	36
	RECT survey for a NL between Dhanera-Tharad-Vav-Suigam (75 km)
	GJ & RJ
	"Survey report Submitted to Rly Bd on dt 29/12/2014".
	Length - 83.05 km, Cost - Rs. 485.22 cr,  ROR = (-) 7.97%.
	 
	DY CE/JU

	37
	RECT survey for NLbetween Alwar-Charkhi Dadri.
	HR& RJ
	"Survey report Submitted to Rly Bd on dt:15/01/2015".                                                          "Rly Bd has shelved thisproposal stating unremunerative & heavy throughforward of ongoing projects vide letter 2015/WI/NWR/NL/7Survey,02/08/2016".
	Length - 145 km, Cost - Rs. 1033.98 cr,  ROR = (-) 8.01%.
	 
	Dy CE/ III/JP

	38
	RETS survey of By Pass line between Salawas and Banad (35 km)
	RJ
	"Survey report Submitted to Rly Bd on dt 16/02/2015".
	Length - 29.03 km, Cost - Rs. 348.19 cr,  ROR = (+) 4.24%.
	 
	DY CE/ Survey /JP

	39
	RECT survey for a NLbetween Palanpur-Ambaji-Abu Road
	GJ & RJ
	"Survey Report Submitted to Rly Bd on 22/04/2015".         
	Length - 90.20 km, Cost - Rs. 1310.00 cr,  ROR = (-) 6.88%.
	 
	DY CE/ Survey /JP

	40
	RET Survey for NL between Jaipur-Kota 
	RJ
	"Survey Report is submitted to Rly Bd vide letter on dt 17/06/2015".                                  "Rly Bd shelved the report stating unremunerative project vide on Dt:06.05.2016".
	Length - 141.03 km, Cost - Rs. 1445.77 cr,  ROR = (-) 6.85%.             "Rly Bd shelved the report stating unremunerative project vide leter 2015/WI/NWR/15 Estimate,Dt:06.05.2016"
	 
	DY CE/ Survey /JP

	41
	RECT survey for NL between Sardarsahar-Sirsa 
	RJ & HR
	Survey Report submitted to Rly Bd on 23/07/2015.                                                        "Rly Bd shelved  survey stating unremunerative,2015/WI/NL/NWR/17 Survey,08/07/2016".
	Length - 144.108 km, Cost - Rs. 871.75 cr,  ROR = (-) 6.57%.
	 
	DY CE/ BKN

	2013-14

	42
	PETS for NL between Lunkaransar - Sardarshahar 
	RJ
	 Survey report sent to Rly Bd on 03/12/2015.                                                    " Rly Bd shelved report, on 08/02/2016".                                 
	"Length - 81.0 km, Cost - Rs. 490.76 cr,  ROR = (-) 7.41 %".         "Rly Bd shelved this report vide  lettern No 2015/WI/NWR/NL/29 survey dt 08/025/2016"
	 
	DY CE/ Survey /JP

	43
	RET survey for NL between Pipar Road - Bhopalgarh - Asop - Shankwas - Mundwa - Nagore
	RJ
	"Survey report Submitted to Rly Bd on  dt 29/12/2014".
	"Length - 96.00 km, Cost - Rs. 292.699cr,  ROR = (-) 9.46%".
	 
	DY CE/JU

	2014-15

	44
	DPR for Doubling of FL-DNA
	RJ
	Survey Report is submitted to Rly Bd  on dt 03/07/2015.Rly Bd santioned the work on 23.03.2015 ."CCEA approwal is awaited".
	"Length - 108.75 km, Cost - Rs. 611.53 cr,  ROR = (+) 7.28%". "Rly Bd included work in Budgetvide letter 2015/W-1Genl/Corr.GM dt 23.03.2015".
	 
	DY CE/ Survey /JP

	45
	Updating NL RECT survey: Anoopgarh to Bikaner conducted by NR year 2005    
	RJ
	Survey report submitted to Rly Bd via letter dt:05/08/2015 to Rly Bd.
	"Length - 154.23 km, Cost - Rs. 972.93cr,  ROR = (-) 6.42%".
	 
	Dy.CE/HMH

	46
	 Bari Sadri-Neemuch  NL (Appd vide item 14).                                 
	RJ
	Updated survey Report submitted to Rly Bd on 28/10/2015.
	"Length-48.35Km ,Cost - Rs. 471.93cr, ROR = (-) 4.0%".
	 
	DY CE/UDZ

	47
	PET Survey for Doubling & Electrification from Rewari to Sadulpur via Mahendra Garh & Loharu.
	RJ & HR
	Survey Estimate submitted to Rly Bd on Dt:26/10/2015.                                                  " Rly Bd shelved the Survey report on 15.02.2016".
	"Length - 141.20 km, Cost - Rs. 745.01cr,  ROR = (+)8.56%".        " Rly Bd shelved the survey report keeping in view present line capacity utilization of 56% & large no of capacity augmentation & electrification work is going on in area ,as fund is limited,vide  letter 2015/WI/NWR/DL/RE-SAD/27 Survey,Dt:15.02.2016".
	 
	DY CE/ Survey /JP

	48
	DPR of Doubling Rohtak-Bhawani.
	HR
	"DPR, duly Appd by GM, submitted to Rly Bd on 01/12/2015".
	"Length :47.527 km, Cost : Rs. 362.68 cr,  ROR : (+) 0.74%".
	 
	Dy.CE/C /BKN

	49
	RETS for NL between Gajsinghpur - Sadulpur via Padampur, Golowala, Rawatsar, Taranagar, Dadrewa (315 km)
	RJ
	Survey Report Submitted to Rly bd on 15/03/2016.
	
Length - 248.54 km, Cost - Rs. 1381.12 cr, ROR = (-)7.23%
	 
	DY CE/ Survey /JP

	50
	PETS for Doubling between Bathinda - Suratgarh (150 km)
	RJ & HR
	(1) BTI-HMH-SOG-BDWL:   Abstract Estimate vetted in priciple .                               "Survey report  SUBMITTED TO Rly Bd on 25/04/2016".
	
Length - 160.17 km, Cost - Rs. 793.83 cr, ROR =  (+)14.05%
	 
	DY CE/ Survey /JP

	51
	NL RECT Survey between Sirohi-Marwar Bagra-Pindwara (136 Km)
	RJ
	Submitted to Rly bd on 24/06/2016.
	
Length - 96.4km, Cost - Rs. 1526.71cr, ROR =       (-)6.52%
	 
	DY CE/ Survey /JP

	52
	JU (RKB)-FL Doubling FLS (253)
	Raj
	Survey Report submitted toi Rly Bd on 01.07.2016
	
Length - 145 km, Cost - Rs. 762.12 cr, ROR =  (+)17.32%
	 
	DY CE/ Survey /JP




	[bookmark: RANGE!A1:I26]
                                          PLANNING & PROGRESS  OF SURVEYS WORKS (15 Nos)                      
As on 04/01/2017                               



	SN
	BB Item/ 2016-17 
	Year of  Sanction
	Surveys
	TDC
	Remarks

	
	
	
	
	Field work 
	Data collection/ Planning /office work
	Preparation of Estimate
	A/C vetting and Preparation of Report
	

	1.0 Dy CE/C/Survey(08 Nos)

	1.1
	21
	2015-16
	PECT survey  for GC of Marwar-Nathdwara (167 km)
	Done
	Done
	Done
	31.10.16
	(i)Sailent Feature: Length:168.06 Km. Cost:Rs. 2181.71 Crs, ROR = (-) 4.91%.                                                                      (ii) Survey report submitted to Rly Bd vide letter:NWR/JP/S&C/574168608/P2,dt:08/12/2016.

	1.2
	26
	2016-17
	PECTsurvey for Doubling between Bikaner -Merta Rd (172.72 Km) part of Bikaner-Jaipur ( 350 km)
	30.09.16
	20.10.16
	30.11.16
	30.12.16
	(i) Abstract Estimate:Vetted on 18/11/2016. & now under final vetting including ROR,since 14/12/2016. O/L finance also vetted the proposal on 02/01/2017.Now case will process for appr of GM.                                                                                                        
(ii) Traffic Survey: Done on 13/12/2016.                                                          
(iii) Sailent Features:Length:172.72 Km. Cost:Rs. 740.17 Crs, ROR = 1.84  %.   

	1.3
	27
	2016-17
	RECT survey for NL between Ratangarh and Fatehpur (36 km)
	30.10.16
	15.11.16
	10.12.16
	10.01.16
	(i)Abstract Estimate: In progress.                                                                                      
(ii) Traffic Survey: Initially Submitted to COM on 25/07 rcd approved by COM on 06/09.                                                                                                                    Traffic survey done & ROR after Estimate vetting.

	1.4
	30
	2016-17
	RECT for NL between Jalore and Sirohi Road -Udaipur (150 km)
	30.11.16
	15.12.16
	15.01.17
	15.02.17
	(i) Abstract Estimate: To be prepared as per apprd alignment. (ii) Traffic Survey: Alternate  alignments proposed and sent to CTO /NWR on17/06/2016 & 6/8/16.COM demanded revise route on 05/09 during meeting with DY CE/Survey.Dy CE/ Survey advised on 14.12.2016 that proposed revise route is not feasible being alignment not meeting ruling gradient criteria.COM finally apprd proposal on 28/12/2016.Now ROR will be calculated after vetted estimate.

	1.5
	7
	2015-16
	PECTsurvey for Doubling between Bhildi-Samdari (310  km)
	15.04.17
	15.05.17
	15.06.17
	31.07.17
	(i) Abstract Estimate: To be prepared.                                             
(ii) Traffic Survey: Field Work yet to start.                                
TDC:31.07.2017. 



	1.6
	PB-7
	2015-16
	AII(NSD)-SWM(CKB) FLS for NL
	Work is being done by  Agency. 
	30.06.17
	Consent for MOU awaited from Govt. of Raj.  GOR will provide land free of cost and share 50% cost of construction.  


	1.7
	84
	2016-17
	RECT for NL between Navalgarh-Jhagar -Neem Ka Thana (54 Km)
	30.10.2016
	31.12.2016
	30.01.2017
	28.02.2017
	(i) Abstract Estimate: In Progress.                                              
(ii) Traffic Survey:Alignment Alignment proposed on 21.07.2016. COM. Approved on 09/12/2016.


	1.8
	 
	 
	Updation of JP-SWM doubling (130 Km)
	 
	 
	 
	 
	 

	
2.0 Dy CE/C/BKN(03 Nos)

	2.1
	24
	2016-17
	Updating Survey for NL between Loharu-Bhiwani (64 Km)
	NA
	Done
	30.10.2016
	30.11.2016
	 (i) Abstract Estimate: Under preparation.                                                   
(ii) Traffic Survey: Alignment Alignment proposed on 14.09.2016 &  approval COM recieved on 03/10.                                                                                                               TDC:30.11.2016


	2.2
	25
	2016-17
	RECT for NL between Sardarsahar-Suratgarh (Gajsinghnagar) (115 Km)
	NA
	Done
	30.11.2016
	 31.12.2016
	(i) Abstract Estimate: To be prepared.                                                 
(ii) Traffic Survey: Field  Work done on07/12 & send for COM's apporoval on 07/12/2016.                                 
TDC:31.12.2016. 


	2.3
	28
	2016-17
	RECT for NL between Sardarsahar-Taranagar-Rajgarh (100 Km)
	NA
	Done
	30.12.2016
	31.01.2017
	(i) Abstract Estimate : To be Prepared.                                      
(ii) Traffic Survey: Route appr is with COM since 28/11.COM approved  it on 09/12/2016.                                 
 TDC:31.01.2017.  


	3.0 Dy CE/C/JU(02 Nos)

	3.1
	29
	2016-17
	RECT for NL between Bilara-Bar      (47 Km)
	NA (Being Updation)
	Done
	Done
	30.10.2016
	(i) Abstract Estimate: GM appd survey estimate on 19/12/2016 & now under process of submission to Rly Bd.                                         
(ii) Sailent Features: Length - 46.70 km, Cost - Rs. 368.48 cr, ROR = (-) 26.93.                
(ii) Traffic survey: Proposal with COM for stations, traffic projection and route approval since 18.10.2016.COM appd on 18/11.                                                                                                          Now under appr of GM after O/L finance vetting on 23/11.      
TDC:28.02.2017.   

	3.2
	7
	2015-16
	RECT survey for NL between Didwana-Ringus via Khatushyam ji (105.50 km).                                       
	Done
	Done
	Done
	30.09.2016
	(i) Old cost:Length - 105.50 km, Cost - Rs. 330.23 cr, ROR =   (-) 5.81%.                                                                                        (ii) Updated cost vetted by FA&CAO/C on 13/10 & case is submitted by  Dy CE/JU/I  on 26/10 for routing through FA&CAO for appr of GM before submission /to Rly Bd.A comparative statement has been asked by CE/IV from Dy/JU before processing for O/L finance vetting & Appr of GM .                                                         
(iii) Sailent Features:Length:105.50 Km,Cost:507.52 Cr & ROR:(-)11.45.                                                                

	4.0 Re Submission of old Reports (03 nos)

	4.1
	Clarification  sought  Rly Bd
	RECT of NL survey of Dhenera-Tharad Road-VAV-Suingaon (83.06 Km)
	Done
	Done
	Done
	30.12.2016
	(i) Old cost:Length - 83.06 km, Cost - Rs. 485.22 cr, ROR =        (-) 7.971%.Report submitted on 29/12/2014.                                                                                   
(ii) Revised Estimate: Abastract Estimate,as per Rly Bd letter 2015/WI/NWR/NL/1 Survey,dt:25/01/2016 ,duly vetted by associate finance rcd on 29/10.Now case is processed for in principle Finance vetting on 03/11 through CSTE/C & CE/IV.Finance returned unvetted on 23/11.File is with CSTE/C for remarks on rates for electrical items since 25.11.2016.

	4.2
	Clarification  sought  Rly Bd
	RECT survey for new BG line bet. Pipar Road-Bhopalgarh Asop-Shankwas - Mundwa - Nagour (96 Kms)
	Done
	Done
	Done
	 
	(i) Old cost: Length - 96.00 km, Cost - Rs. 292.70 cr, ROR =        (-) 9.46%.Report submitted on 29/12/2014.                                                                                   
(ii) Revised Estimate:  Revised estimate  returned unvetted on 25/10.Since pending for compliance from Dy CSTE/AII since 25.10.2016.

	4.3
	Clarification  sought  Rly Bd
	RECT Survey for new BG line bet. Nagour-Phaloti (147.80 Kms) 
	Done
	Done
	Done
	 
	(i) Old cost: Length - 148.00 km, Cost - Rs. 436.122 cr, ROR = (-) 7.76%. Report submitted on 01/03/2012 to Rly Bd.                                                                                   (ii) Revised Estimate:  Revised estimate cost is awaited from Dy. CE/C/I-JU since 28.04.2016
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( Sanct:07, Shelved:14 & Pending:31)

               

 

"As on 

31.12

.2016

"

   

 

 

S.N

 

Survey

 

State

 

 

Status

 

Remarks

 

Per Km 

Cost

 

Unit 

 

Year 2001

-

02

 

1

 

PECT

 

survey for 

Doubling

 

of

 

Phulera 

–

 

Merta Road .

 

 

Raj

 

"DNA

-

FL part Work Sanctioned" in 

year 2015

-

16"

 

"Length 

-

 

152.99 km, Cost 

-

 

Rs. 283.33 cr, ROR = (+) 

11.43%".

 

1.85 Cr/ 

Km

 

Dy.CE/C/J

U

 

Year 2005

-

06

 

2

 

RECT

 

survey for a 

NL 

from 

Ajmer to Kota.

 

Raj

 

"Work sanctioned" in 2013

-

14 wide PB 

Item No 6"."CCEA approwal is 

awaited". 

 

"

Length 

-

 

145 km, Cost 

-

 

Rs. 821.64 cr,  ROR = (

-

) 

6.61%".      

                                                                                                   

 

5.67 Cr/ 

Km

 

Dy.CE/C/A

II

 

3

 

RECT

 

survey for a 

NL

 

from 

Anupgarh

-

Khajuwala

-

Ramgarh

-

Jaisalmer.

 

Raj

 

"Survey report sent to Rly. Bd. on 

05.02.08". " Report Shelved by Rly Bd 

on14.07.2008".

 

"Length 

-

 

431 km, Cost 

-

 

Rs. 914.49 cr,  ROR =(

-

) 

5.30%".        

"Report 

shelved vide   letter 

2008/W1/NWR/NL/4 dt. 

14.07.08".

 

2.12 Cr/ 

Km

 

Dy.CE/C/B

KN

 

Year 2006

-

07

 

4

 

RECT survey for 

NL

 

between 

Anupgarh to 

Kolayat via Khajuwala.

 

Raj

 

"Survey report sent to Rly. Bd. on 

05.02.08."Survey report shelved by Rly 

Bd".

 

"Length 

-

 

199.92 km, Cost 

-

 

Rs. 441.06 cr,  ROR = (

-

) 

5.37% 

".Report 

shelved,Rly. Bd’s letter  

2008

/W1/NWR/NL/4 dt. 

14.07.08. 

 

2.21  

Cr/ Km

 

Dy.CE/C/B

KN

 

5

 

RECT survey for 

NL

 

between

 

Loharu

-

Bhiwani.

 

Raj

 

"Survey report sent to Rly. Bd. on 

03.01.07.  "Proposal not found financial 

viable by Rly Bd on 29.06.2007".

 

"Length 

-

 

58.83 km, Cost 

-

 

Rs. 99.85 cr, ROR

 

= (

-

) 

9.46%".

                                                                           

"Proposal not  found 

feasible due to heavy 

through forward & limited 

availability of Resources 

,vide Rly. Bd letter No. 

1.70 Cr/ 

Km

 

Dy.CE/C/

HMH

 

