    Annexure ‘E’

PROGRESS OF CONSTRUCTION WORKS & CONVERSION PROJECTS
PROGRESS OF MAJOR WORKS (Works costing more than 5 crores) December, 2016
(Figures in crore of Rs.)
	S N
	Category
	Detail of works
	PB

Item

No.

(16-17)
	Year of sanction
	Anti. Cost
	Exp. up to Mar.,16
	Current year
	Physical progress
	Remarks

	
	
	
	
	
	
	
	Re-assessed Outlay 2016-17
	Exp.
	
	

	1. 
	New Line
	Dausa – Gangapurcity 

(92.67 km)
	1
	1996-97
	780.98
	310.70
	15.00
	14.71


	90%

66%
	Dausa-Deedwana (35.44 km) section 

· Earthwork, blanketing, major bridges & minor bridges completed. 

· Ballast supply completed during the month is 11,600 cum, cumulative progress is      64,600 cum out of 98,000cum.
· 34.17 Km skeleton track linking has been completed in the section. Contract for balance work awarded on 06.12.2016. The work was originally sanctioned during 1996-97 and the revised estimate submitted to Railway Board on 17.10.2016. 

· Station buildings (4) - Up to lintel level completed. Contract awarded on 16.11.2016.
· Tender for Flash butt Welding (6,400) - Contract awarded on 16.11.2016, work is in progress.
· For ROB (1 no.), Railway Span: Completed except crash barrier & expansion joint, finishing work.  Approaches: Work is in progress.

· 10 LHS have been completed out of 14 so far. Contract awarded on 16.11.2016.
· For Platform shelters, water supply, and road approaches and other passenger amenities, Contract awarded on 16.11.2016. 

· For P way/track works, contract awarded on 06.12.16.
Deedwana-Gangapur city (57.23 km) section 

· Earthwork done during the month – Nil, cumulative progress – 21,62,000 cum out of total 22,22,000 cum.  

· Blanketing done during the month – Nil, cumulative progress – 2, 03,500 cum out of total 3, 05,000 cum.

· Minor bridges completed during the month – Nil, cumulative progress – 26 out of total 40. 

· All major bridges completed.  

· Tunnelling work done during the month – Nil, cumulative progress - 997 metres out of 2,120 metres length. Work terminated on 07.07.2015. Contract for balance work awarded on 23.09.2016.

· Revised estimate has been submitted to RB on 17.10.2016.


	2. 
	New Line
	Ratlam-Dungarpur Via. Banswara (189.00 km) New line project
	3
	2011-12
	2417.24
	71.31

+ 45.74 EBR
	80.00
	48.10


	6.17%
	· Tender for earth work between Km 142.82 to 163.00 and Km 163 to 184.6 awarded on 07.09.15 & 6.11.15 respectively.  
· Earthwork done during the month – 87,000 Cum, cumulative progress – 63,54,000 cum out of total 3,05,00,000 cum. 

· Minor bridges completed during the month – Nil, cumulative progress – 08 out of total 414.

· Concreting done during the month - 1,814 cum, cumulative progress – 36206 cum out of total 113460 cum.
· Contract for 91 minor bridges and 23 RUBs at a cost of Rs. 118.11 cr. (from km 0 to 17, 106-123 and 142.85 to 163) awarded on 04.04.14 and 18.12.2014. 

· Total 933 cheques distributed out of 1277 for land awards (350 out of 409 of Dungarpur, 251 out of 305 of Banswara and 332 out of 563 of Ratlam).  

· Work in progress in 34 km stretch where land made available. 

· Part Detailed estimate (Part-II) of Dungarpur-Ratlam via. Banswara new line (191.80 km) of Rs. 2417.24 cr. (Civil - Rs. 2373.20 cr., S&T - Rs. 3.65 cr. and S&T - Rs. 40.39 cr.) sanctioned by Rly. Bd. vide letter No. 2011/W-I/NWR/NL/20 Estimate dt. 19.10.2015.
· Contract for works, (Rs. 349 crore), where land is available, have been awarded & works are in progress. Govt. of Rajasthan has put land acquisition for the project on hold and is not paying for the compensation when award have already been declared. Villagers have stopped the railway work form 11.01.2016 for want of balance compensation of land.

	3. 
	New Line
	Thiyat Hamira - Sanu (58.5 km)
	4
	2013-14


	262.46
	3.35
	45.91


	9.41
	2%
	· Work sanctioned in 2013-14. 

· RSMML deposited Rs. 118.46 cr. with Rly. on 23.05.2013 towards their share of cost.

· Detailed Estimate costing Rs. 262.46 cr. sanction by GM/NWR on 08.07.2015. Sanction Letter No. NWR/HQ/ S&C/444283904 dt. 08.7.2015.

· L-section for complete section finalised and approved. 

· Integrated contract of Civil & Electrical work costing Rs. 117.34 cr. awarded on 23.03.2016. The mobilization of machineries, manpower and other establishment started at site. 
· 1564.19 Bigha (253.46 Hect.) (Govt. land)

(a) State authority accorded approval for allotment vide letter, dated 29.02.2016.  

(b) Cost of land was paid to State on 15.03.2016.

(c) Office order was issued by DM/Jaisalmer on 12.05.16.

(d) Total land physically handed over to Railways and all land plans are signed jointly

(e) Mutation of 55 Hect. Land got done.
· 199.14 Bigha (32.28 Hect.) (Department Land + Gochar land) –

(a) State authority accorded approval for allotment of land vide letter, dated 03.06.2016. 

(b) Cost of land was paid to State Authority on 28.07.16.  

(c) Office order issued on 08.07.2016.
· 235.04 Bigha (38.07 Hect.) (Private Land) 

(a) The calculation for amount of compensation for private land (38.07 Hect.) has been got completed by nominated committee and submitted to the land acquisition officer (i.e. SDM).

(b) Notification of Section 19 published in Newspaper on 18.02.2016.

(c) Hearing done by land acquisition officer on 21/22.03.2016.

(d) Committee nominated by land acquisition officer in March'16

(e) Joint survey by nominated committee is completed in June '16,

(f) Cost calculation of compensation amount completed & put up to SDM, Jaisalmer (Land Acquisition Officer).

· 259.17 Bigha (42.06 Hect.) (Forest Land) 

(a) The proposal has been forwarded to Government of India, Regional Office, Lucknow by Government of Rajasthan with approval of Minister of Forest. 

(b) Approval for allotment of equivalent non-forest land obtained on 08.07.2016.  Payment made to State Authority on 30.08.16.  

(c) Office order for compensatory land issued by DM office on 29.07.2016.

(d) Proposal listed in REC meeting on 05.01.17 to be held at Regional Office, Lucknow.
· Earthwork done during the month – 1,52,000 Cum, cumulative progress – 7,05,000 cum out of total 27,50,000 cum.
·  Ballast supply completed during the month is 200 cum, cumulative progress is 200 cum out of 1,67,500 cum.
· Concreting done during the month - 624 cum, cumulative progress – 1136 cum out of total 15360 cum.

	4. 
	New Line
	Ajmer-Kota (Nasirabad-Jalindri) (145 km)
	5
	2013-14
	822.00
	0
	0.10
	0
	-
	· Work sanctioned in 2013-14. 

· Cost Rs. 822.00 cr. & ROR (-) 6.61%.
· CCEA sanction yet to be obtained by Railway Board.

	5. 
	New Line
	Pushkar - Merta (59 km)
	6
	2013-14
	323.00
	0
	0.05
	0
	-
	· Work sanctioned in year 2013-14. 

· Cost Rs. 323.00 cr. & ROR (-) 7.65%.
· CCEA sanction yet to be obtained by Railway Board.

	6. 
	New Line
	Ajmer (Nasirabad) - Sawai Madhopur (Chauth ka Barwara) via Tonk (165 km)


	7
	2015-16
	873.71
	0
	6.00
	0
	-
	· Work sanctioned in year 2015-16. 

· Cost Rs. 873.71 cr. & ROR (-) 7.25%.
· Cabinet Committee on Economic Affairs (CCEA) have approved on 22.2.14 (ref.  Rly. Bd's letter No. 2010/W-I/NWR/NL/8 Survey/Pt-I dt. 12.08.2015). 

· Project sanctioned with 50% share of cost and provision of free land by Govt. of Rajasthan. Consent for entering MOU awaited from State Govt. of Rajasthan. State Govt of Rajasthan advised vide letter dt. 12.05.16, 09.06.16 & 04.08.16.
· Contract for FLS work finalised on 28.03.2016 and work is in progress. 

	7. 
	Gauge Conversion
	Ajmer-Chittaurgarh-Udaipur (300 km), incl. Material Modifications for extension from Udaipur to Umra (11 km), Mavli- Nathdwara (16 km),  Mavli Jn.-Bari Sadri (82.01 km) and 

Natdwara-New Nathdwara (10.8 km) new line.


	8
	1996-97
	855.16
	557.16
	15.00
	6.94
	100%

100%

--

2%
	(i) Ajmer-Chittaurgarh-Udaipur (300 km):- Work completed & section opened. 

(ii) Mavli-Nathdwara MM (16.00 Km):- CRS inspection done on 14.04.2011 and authorization for running of passenger trains at 100 Kmph issued on 15.04.2011. Section commissioned in 2011-12.  

(iii) Natdwara-New Nathdwara new line (10.8 km): - FLS completed.
(iv) Mavli Jn.-Bari Sadri MM (82.01 km):- 
· Work sanctioned in 2013-14.  Field survey has been completed. Detailed Estimate costing Rs. 290.66 Cr. sanctioned by Railway Board on 27.11.2015. Preparation of L-section is in progress. Contract amounting to Rs. 137.40 Cr. awarded on 16.06.2016.

· Earthwork done during the month – 81,000 Cum, cumulative progress – 1,20,000 cum out of total 22,75,000 cum. 

· Tender of FB welding opened on 25.11.2016.

· Section has been closed from 01.11.2016 for taking up GC work.  

	8. 
	Gauge Conversion
	Jaipur-Ringus-Churu & Sikar-Loharu 

(320.04 km)          
	10
	2008-09
	658.07
	428.57
	94.00
	116.46
	100%

40%

70%


	Sikar-Loharu (122.13 km) section 

· Section commissioned on 01.9.2015 and handed over to Open Line on 24.10.2015.
Jaipur-Ringus-Sikar (107.45km) section

· Tender for earthwork in embankment, cutting etc. and construction/alteration of service building, PF shelter, FOB etc. awarded on 17.11.2015 and work is in progress.

· Earthwork done during the month – 8,000 Cum cumulative progress – 85,000 cum out of total 3,65,000 cum. 

· Ballast supply completed during the month is 3,600 cum cumulative progress is 89,696 cum out of 2,45,000 cum.
· Tender for major and minor bridges awarded on 17.11.2015 and work is in progress. 

· Tender for 44 UM & 8 Manned LHS awarded on 23.03.2016. 191 LHSs segment casted.

· Contract awarded on 24.06.2016 for Ringus - Detour alignment.

· Section has been closed from 15.11.2016 for taking up GC work.  
Sikar-Churu section (90.46 km)

(Target - 90.46 km commissioning in 2016-17)

· Earth work completed during the month is 30,000 cum, cumulative progress is 3,20,000 cum out of 4,50,000 cum. 

· All 15 Minor bridges completed.
· Ballast supply completed during the month is 6,000 cum, cumulative progress is      2,14,000 cum out of 2,62,500 cum.
· Track linking completed during the month is 18 km, cumulative progress is 102 km. Main line linking completed.
· Sleepers transportation completed. 
· All 04 station buildings completed. 
· LHS work is in progress, 245 Box segments casted out of 245.  


	9. 
	Gauge Conversion
	Suratpura-Hanumangarh-Sriganganagar (240.95 km) 
	11
	2008-09
	732.06
	694.13


	37.00


	32.30


	100%

100%
	Hanumangarh-Sriganganagar (66.88 km) section

Work completed. Section opened for passenger services on 29.01.14. 
Suratpura-Hanumangarh (174.07 km) section 

Work completed. Section opened for passenger services on 24.05.16. 


	10. 
	Gauge Conversion
	Ratangarh-Sardarsahar (46.75 km) MM of Sadulpur-Bikaner & Ratangarh-Degana (348 km)
	12
	2007-08
	872.22
	796.25
	18.00
	15.84


	80% (RTGH-SRDR)
	· Tender for new alignment (4.75 km) on RTGH end finalised on 02.02.2016. Scope of  work includes 83,000 cum earthwork in filling, 4,32,000 cum earthwork in cutting, 21,600 cum blanketing, 06  minor bridges, 01 LHS & 01 ROB in cutting.

· Earth work completed during the month is 20,000 cum, cumulative progress is 4,68,000 cum out of 5, 35,000 cum.
· Ballast supply completed during the month is 3,570 cum, cumulative progress is 22740 cum out of 25000 cum.
· Track linking completed during the month is Nil, cumulative progress is 43.25 km out of 46.75 km.
· S&T buildings at take off point (Ratangarh cabin JN) have been completed.
·  NI work has been completed at Ratangarh Cabin between Ratangarh Jn. & Rajaldesar.

· 01 RUB completed out of 01.

· 06 minor bridge completed out of 06.

· 1 LHS & 1 ROB works are in progress.

	11. 
	Gauge Conversion
	Himmatnagar-Udaipur (208.48 km)
	WR-11
	2008-09
	829.74
	188.13
	96.36
	77.62
	55%
	The section has been blocked w.e.f. 01.01.2017, for gauge conversion.  

· Earthwork done during the month – 2,80,000 cum, cumulative progress – 43,94,000 cum out of total 71,00,000 cum. 

· Minor bridges completed during the month 23, cumulative progress - 297 out of total 666.   

· Major bridges completed during the month - Nil, cumulative progress - 24 out of total 37.
· Concreting completed during the month is 5,447 cum; Cumulative progress is 1,67,897 cum out of 3,74,300 cum in major bridge & minor bridge during the month. 

· 47 LHSs completed. 47 LCs closed. 

Note :- Out of total project length 299.20 km, NWR is executing 208.48 km GC work. 65 km of NWR portion falls in Gujarat State. Balance GC work of this project is being executed by Western Railway. 



	12. 
	Doubling


	Ajmer-Bangurgram doubling (48.43 km)
	21
	2011-12
	218.39
	27.54
	70.00
	6.56
	15%
	· Work sanctioned in the year 2011-12. 

· Detailed estimate sanctioned by Railway Board amounting to Rs. 218.39 cr. (Rs. 174.62 cr. Civil, Rs. 8.04 cr. Elect. Engg. and Rs. 35.73 cr. S&T) vide letter No. 2011/W-I/NWR/DL/23 Estimate dt. 21.9.2012. 

· Composite contract costing Rs. 113.38 cr. awarded on 24.06.2016.

· Earthwork done during the month – 5,200 cum, cumulative progress – 28,000 cum out of total 4,50,000 cum. 

· Minor bridges completed during the month 12, cumulative progress - 12 out of total 63.   

	13. 
	Doubling


	Guriya-Marwar (43.50 km) & Karjoda-Palanpur (5.40 km) doubling (48.90 km)
	22
	2011-12
	206.22

(Rly. portion)
	120.70
	140.00
	36.09
	80%


	· Earthwork done during the month is Nil, cumulative progress – 4,53,000 cum out of total 4,60,000 cum. 

· Blanketing, Ballast Supply, minor & Major bridges  completed. 

· Track linking completed during the month - Nil, cumulative progress - 41.50 km out of 49.00 km.
· Transportation of Rails & sleepers completed. 
· 7 Station buildings completed out of total 8 stations. 
· CRS inspection of Sojat-Marwar (21 km) part of Guriya-Marwar (43.50 km) doubling project has been done on 03.01.2017. CRS has authorised the opening of section for the public carriage of passengers at a maximum permissible speed of 110 kmph.

	14. 
	Doubling
	Bangurgram - Guriya - Patch doubling (47 km)
	24
	2012-13
	348.55
	4.76
	50.00
	1.90
	-
	· Work sanctioned in the year  2012-13.
· Work for final location survey & drawing work has been completed.

· Detailed estimate of Rs. 348.55 Cr.  has been sanctioned by competent authority (AGM) vide letter No. NWR/HQ/S&C/444283904 on 25.04.2016. 

· Composite contract amounting to Rs. 174.00 Cr. awarded on 11.11.2016. 


	15. 
	Doubling 
	Rani - Marwar Jn.- Patch doubling (54.50 km)
	25
	2012-13
	335.53
	36.92
	120.00
	38.43


	15%
	· Work sanctioned in the year  2012-13
· Detailed estimate of Rs. 335.53 Cr. sanctioned by Railway Board vide letter No. 2013/W-1/NWR/DL/6 Estimate dt. 14.10.2014.

· Integrated Tender of Civil & Electrical works of amounting to Rs. 152.62 Cr. is accepted on 30.12.2015. Works are in progress.

· Earthwork done during the month – 75,000 cum, cumulative progress – 3,52,000 cum out of total 7,00,000 cum. 

· Minor bridges completed during the month 04, cumulative progress - 19 out of total 36. 


	16. 
	Doubling
	Alwar-Bandikui (60.37 km)
	26
	2013-14
	281.03
	1.11
	50.20
	19.17
	8%
	· Work sanctioned in the year 2013-14.
· Detailed Estimate of Rs. 281.03 cr. (Civil Engg. = Rs. 241.01, S&T Engg. = Rs. 33.26 cr. and Electrical Engg. = Rs. 6.76 cr.) sanctioned by Railway Board vide letter No. 2014/W-I/NWR/DL/19 Estimate dt. 08.09.2015.
· Contract amounting to Rs. 118.24 Cr.  awarded on 18.05.2016. Contractor started mobilisation.  
· Earthwork done during the month – 34,000 cum cumulative progress – 1,13,000 cum out of total 3,00,000 cum. 

· Minor bridges completed during the month Nil, cumulative progress - 01 out of total 101.
· Ballast supply completed during the month is 6,600 cum; cumulative progress is 23,600 cum out of 1,76,000 cum.


	17. 
	Doubling


	Phulera-Digana (108 km)
	27
	2015-16
	611.53
	0
	230.00
	0


	-
	· Work sanctioned in year 2015-16. 

· Detailed Estimate of Rs. 611.53 Cr. sanctioned by Railway Board vide No. 2015/WI/NWR/DL/DPR 2015-16/18 dt. 28.01.2016. 

· The project has been notified in Central Gazette as Special Railway Project.
· Competent authority for land acquisition is nominated by State Govt. and same is notified in Central Gazette. 

· Section 20(A) (I) notification for land acquisition is issued on 12.05.2016. 

· EPC tender planning is in progress. 

· Concept plan of all yards finalised and got approved from JU/JP division and under approval of HQ.  

· 7 representations received in Private Land Acquisition & all have been replied to ADM/Didwana on dated 14.07.2016. A joint meeting with ADM/Didwana was held on 16.08.2016 for disposal objection of private land owners. 
· A joint meeting with DM/Nagour was held on dated 17.09.2016 at Parbatsar City to expedite the process for land acquisition regarding land of Sambhar Salt lake.  Draft notification under Article 20(E) sent to ADM/Didwana for approval on 17.09.2016. Proposal for Govt. land sent to ADM/Didwana after verification of concern SDM.
· FRQ NIT  & document for FRQ (EPC Mode) prepared, published  & to be opened on 31.01.2017.

 

	18. 
	Works under capital investment programme 2016-17
	Jaisalmer-Bhaber  (339 km) new line
	-
	2015-16
	5000.00
	-
	-
	-
	-
	· Work sanctioned in current year i.e. 2016-17. 

· MOU with Rajasthan Government yet to be signed for creation of SPV for the project.

	19. 
	Works under capital investment programme 2016-17
	Parbatsar-Kishangarh (45 km) new line
	-
	2015-16
	900.00
	-
	-
	-
	-
	· Work sanctioned in current year i.e. 2016-17. 

· MOU with Rajasthan Government yet to be signed for creation of SPV for the project.


1

