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No. Plan Head & Name of the Work State Year of 

Sanction Length Present status

NEW LINES 

1 Peddapalli - Karimnagar - 
Nizamabad.(177.49Km) TS 1993-94 177.49

Peddapalli - Karimnagar - Nizamabad.(177.49Km):
:Engine Rolling done :Peddapall- Armoor145.15KM 
Commissioned:Peddapalli-Jagityal -82.75Km 
Proposed in 2015-16 for Engine Rolling:Armoor-Nizamabad-28KM
Proposed in 2015-16 for Commissioning:Jagityal and Morthad -
50km 

2 Nandyal - Yerraguntla. (126Km) AP 1996-97 126

Nandyal - Yerraguntla. (126Km) 
Engine Rolling done :Yerraguntlal- Banaganapalli-Nandyala 
110.80.KM 
Commissioned:Yerraguntla - S. Uppalapadu-38.8Km opened for 
Goods traffic 
Proposed in 2015-16 for Engine Rolling:Banaganapalli- Nandyala  
12.5Km between Banaganpalli to short of Kundu river 
Proposed in 2015-16 for Commissioning:Yerraguntla - 
Banaganapall-95.30Km for passenger traffic

3 Munirabad - Mahbubnagar  (246Km) TS 1997-98 246

Munirabad - Mahbubnagar  (246Km) 
Protion between Munirabad-Raichur(165Km)is under SWR.
Devarkadra and Krishna stations (65.74 km)in SCR portion 
Engine Rolling done :Devarkadra - Marikal 
Commissioned:Phase-I: Yedalapur - Yermaras (14.5 km.) Doubling
of track

4 Macherla-Nalgonda (92Km) AP&TS 1997-98 92 Status given below

5 Gulbarga - Bidar  (140Km) KA 1997-98 140

Gulbarga - Bidar  (140Km)
Engine Rolling done :91.30Km 
Commissioned:Khanapur - Homnabad 38 km 

SOUTH CENTRAL RAILWAY
Status of Projects                              Rupees in Crs.)



PB 
No. Plan Head & Name of the Work State Year of 

Sanction Length Present status

6 Gadwal-Raichur (60Km)  TS &KA 1998-99 60 Commissioned for passenger trafficon 12.10.13.
7 Kakinada - Pithapuram (21.5Km) AP 1999-00 21.5 Sanction of estimate awaited from Board

8 Kotipalli - Narsapur (57.21Km) AP 2000-01 57.2 Detailed estimate sanctioned.  Investigation on three important 
bridges in progress.

10 Manoharabad-Kotapalli (148.9Km) TS 2006-07 148.9 Sanction of estimate awaited from Board
11 Vishnupuram - Janapahar (11Km) TS 2006-07 11  Commissioned for goods traffic on 13.10.12. 

12 Jaggayapet - Mallacheruvu  
(19.1Km+24Km) AP&TS 2006-07 43.1

Jaggayyapet – Mellacheruvu - (19.1 Km) is Commissioned for 
goods traffic on 23.03.12.   
 Mellacheruvu - Janpahad (29 km)-  
Engine Rolling done: Mellacheruvu- Mathampalli -10 Km  on 
02.03.15.
 Proposed in 2015-16 for commissioning: Mellacheruvu- 
Mathampalli -10 Km
Mathampalli-Janpahad – 19 kms  - Land acquisition in progress.

13 Cuddapah - Bangalore (255.4Km) AP&KA 255.4
Engine rolling done:kadapa & pendlimarri 21Km in 2014-15. 
Sanction of estimate awaited from Boardfor balance portion upto 
Madagatta

14 Bhadrachalam Road -Sattupalli (56.25Km) TS 2010-11 56.25 Estimate under process of submission to Board.

15 Nadikudi-Srikalahasti (309Km) AP 2010-11 309 Sanction of estimate awaited from Board
16 Gudur Durgaraju patnam (41.55Km) AP 2010-11 41.55 Estimate under process of submission to Board.
17 Bhadrachalam  - Kovvur (151Km) AP&TS 2012-13 151 Final Location Survey in progress.
18 Akkanapet -Medak (17.2Km) TS 2012-13 17.2 Land acquisition is in progress.
19 Cumbum - Proddutur (142 Km) AP 2013-14 142 Final Location Survey in progress.
20 Kondapalli - Kothagudem (125 km) AP&TS 2013-14 125 Final Location Survey in progress.
21 Manugur-Ramagundam (200 km) TS 2013-14 200 Final Location Survey in progress.



PB 
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Sanction Length Present status

GAUGE CONVERSIONS 

22
Guntur-Guntakal-Kallur including 
Pendekallu - Gooty New line with lifting of 
Kalluru -Dharmavaram (76 KMs)

AP 1992-93 76 Gauge conversion work commissioned.  One important bridge 
construction at Dharmavaram in progress.

23 Mudkhed - Adilabad (167Km) TS&MH 1995.96 167 Gauge conversion work commissioned.
24 Dharmavaram - Pakala (227Km) AP 1997.98 227 Gauge conversion work commissioned.

DOUBLINGS  

26 Gudur - Renigunta - Tirupati (92.34Km) AP 1997-98 92.34 Doubling work commissioned.

29 Raghavapuram- Mandamari Patch Tripling 
(24.47Km) TS 2008-09 24.47

Engine rolling is completed:Raghavapuram-Peddampet and 
Mancherial-Mandamari-19.7Km
Proposed in 2015-16 for commisisioning:Raghavapuram-
Peddampet and Mancherial-Mandamari in 15-16 after obtaining 
necessary approvals from Board.

31 Mancheryal - Peddampet -Patch Tripling 
(4.37Km) TS 2010-11 4.37 Construction of important bridge across river Godavari (Bridge 

No.142) in progress.

34 Mudkhed - Parbhani (81.43Km) MH 2011-12 81.43 Works between two block sections from Parbhani are in progress.

36 KZJ -BZA -III rd line  with Electrification. 
(219.64Km) AP&TS 2012-13 219.64

Phase-I: Part detailed estimate for Kondapalli- BZA section (17.49) 
Km sanctioned by Railway Board for Rs.163.50 Cr This part is 
proposed for Engine Rolling
.Phase-II: KZJ-KI (202 km): FLS between Kazipet - Kondapalli has 
been completed.
Vide para No.98 of Budget speech of 2015-16, Hon’ble MR 
proposed to launch projects worth Rs 2500 crore through BOT/ 
Annuity route. These include Wardha- Nagpur 3rd line, Kazipet-
Vijaywada 3rd line, Bhadrak – Nargundi 3rd line and Bhuj- Nalia 
Gauge Conversion.

   "AP - ANDHRA PRADESH"  :    "TS - TELANGANA STATE"    "MH - MAHARASHTRA"   "KA - KARNATAKA"



Name of the work Section Length (in 
Kms) Remarks

1 YERRAGUNTLA 
–NANDYAL(NL)

Banagana Palli -
Nandyal 27.5 KM 
(Upto Kundu river 
short of Nandyal)

12.5 Last Mile Project.

2
PEDDAPALLI – 
KARIMNAGAR – 
NIZAMABAD (NL)

Armoor-Nizamabad 28 Last Mile Project.

1 KAZIPET -
VIJAYAWADA Tripling

Vijayawada-
Rayanapadu-
Kondapalli 

17.49 High Priority  Project

1
JAGGAYYAPETA  - 
MELLACHERUVU – 
JANPAHAD (NL) 

Mellacheruvu- 
Mathampalli 10 Goods Trains only

2 NANDYAL – 
YERRAGUNTLA (NL) Yerraguntla-Nosam 47.2

for Passenger Traffic Approval 
from Board is awaited for 
retaining  Unmanned L/Cs

1 NANDYAL – 
YERRAGUNTLA (NL) 

Nossam – Banagana 
Palli 45 for Passenger Traffic

2
PEDDAPALLI – 
KARIMNAGAR 
NIZAMABAD (NL) 

Jagityal-Morthad 51 for Passenger Traffic

3 RAGHAVAPURAM-
MANDAMARRI (TL) $

Raghavapuram-
Peddampeta & 
Manchiryala-
Mandamarri(TL

24.3 for Passenger Traffic

For COMMISSIONING in 15-16

$ Excluding Section between Manchiryala-Peddampeta where construction of 1.0km length 
Bridge across river Godavari is in progress.

For Engine Rolling in 15-16



SN Name of Location of ROB/RUB
1 4
1 Bayyavaram-Anakapalli - ROB @ LC No 483-E
2 Stuartapuram-Bapatla - ROB @ LC No.255
3 Anaparthy-Bikkavolu - ROB @ LC No.417
4 Cherlapalli-Ghatkesar - ROB @ LC No.13
5 Aurangabad-Chikalthana - ROB @ LC No.54
6 Kesamudram - ROB at LC No 77 & 78
7 Jammikunta Station Yard - ROB @ LC No 21

8
 Mahabubabad - RUB at LC No.81 (instead of
ROB)

9 Guntur-Nandyal - ROB @ LC No 286
10 Secunderabad-Dhone - ROB @ LC No.55
11 Sirpur Kagaznagar Yard - ROB @ LC No.77
12 Yerragudipadu-Yerraguntla - ROB @ LC No 138
13 Rechni Road-Bellampalli - ROB @ LC No 61
14 Palakollu-Gorintada - ROB @ B-class LC No.23
15 Lingampalli (Station Yard) - ROB @ LC No 25
16 Renigunta-Tirupathi - ROB @ LC No 111
17 Gudur-Vijaywada - ROB @ LC No 103
18 Huppuguda-Falaknuma - ROB @ LC No.6
19 Dhone-Bogolu & Dhone-Malkapuram - ROB @ LC No 166 & 150 
20 Wangapalli-Aler - ROB @ LC No 37
21 Chalavaripalli-Tadipatri - ROB @ LC No.161
22 Dwarapudi-Anaparthi - ROB @ LC No.410
23 Secunderabad-Wadi - ROB @ LC No 20
24 Secunderabad-Wadi - RUB @ LC No 21
25 Guntakal-Wadi - ROB @ LC No 197
26 Kazipet-Vijaywada - ROB @ LC No 128
27 Pagidipalli-Bhongir - ROB @ LC No.28
28 Peddampet-Ramagundam - ROB @ LC No.51

29 ROB at km.15/40-42  between Chittapur - Malkhaid road stations  @ LC No.3-A

30 Gudur-Oduru - ROB @ LC No 99-A and Gudur-Kondagunta - LC No 99-B
31 Sriramnagar-Gadwal - 2-lane ROB @ LC No.99
32 Ghanapur-Nashkal - ROB @ LC No 49
33 Balaharshah-Manikgarh - ROB @ LC No 96
34 Elamanchili-Narasingapalli - ROB @ LC No 475-A
35 Kavali Yard - ROB @ LC No 158
36 Cherlapally-Ghatkesar - ROB @ LC No.12
37 Samalkot-Kakinada Port - ROB @ LC No 7
38 Raichur Yard - RUB @ LC No.218   
39 Ghatkesar-Bibinagar - ROB @ LC No.22
40 Devarakadra-Kaukuntla - ROB @ LC No.73
41 Bikkavolu-Medapadu - 2-lane ROB @ LCNo.419
42 Ravindrakhani-Manchiryal - ROB & LHS @ LC No.57
43 Kurnool town - Dupadu ROB @ LC No.135

SOUTH CENTRAL RAILWAY (Construction)

LIST OF ROB/RUBs



SN Name of Location of ROB/RUB
44 Vijaywada-Rajamundry - ROB @ LC No 334-E
45 Secunderabad-Kazipet - ROB @ LC No 15-T
46 Yakatpura-Huppuguda - RUB @ LC No.5
47 RUB @ LC No.134 bet. Kurnool town and Dupadu stations
48 Ammuguda-Moula Ali - RUB @ LC No.BP-11
49 Ammuguda-Moula Ali - RUB @ LC No.BP-8
50 Vatlur-Powerpet - ROB @ LC No.343
51 Renigunta-Guntakal - ROB @ LC No.179-A
52 Bayyavaram-Anakapalli - ROB at LC No 485
53 Tanguturu-Surareddypalem - ROB @ LC No.193
54 Renigunta-Guntakal - ROB @ LC No.145
55 Kadapa-Kamalapuram - ROB @ LC No.120 
56 Vejendla - Guntur ROB @ LC No.249
57 Sirpur Town-Vempalli - 2-lane ROB & LHS @ LC No.80 
58 Gudivada-Motur - 2-lane ROB @ LC No.52

59
Samalkot-Kakinada - ROB @ LC No.13
& Kakinada (GFCL siding) - LC No.1

60 Kazipet-Warangal - ROB @ LC No 62-T
61 Nandyal-Dhone - ROB @ LC No 183
62 Ananthapur-Prasannapalli - ROB @ LC No.127.
63 Safilguda - RUB @ LC No 254
64 Cuddapah-Krishnapuram - ROB @ LC No 122
65 Vijayawada-Gudivada - ROB @ LC No 8
66 Vatluru-Eluru - ROB @ LC No 347
67 Anaparthi-Balabhadrapuram - 2-lane ROB @ LC No.415

68 Zangalapalli-Prasannayapalli - 2-lane ROB @ LC No.124 on national highway No.205

69 Dichpalli-Nizamabad - 2-lane ROB & LHS @ LC No.193
70 Gudivada-Kautaram - ROB @ LC No.3
71 Puthalapattu-Chittoor - 2- lane ROB @ LC No.14
72 Puthalapattu-Chittoor - 2-lane ROB @ LC No.18
73 Puthalapattu-Chittoor - 2-lane ROB @ LC No.23

74
Lallaguda Halt Station Yard - RUB @ LC No.256
Rly Km: 618/0-100

75 Khammam-Pandillapalli - ROB @ LC No.106
76 Pulla-Chebrol - ROB @ LC No.364
77 Vedayapalem-Nellore - ROB @ LC No.113
78 Vedayapalem-Nellore - ROB @ LC No.112
79 Alluru road - Bitragunta ROB @ LC No.144
80 Guntur-Mangalgiri - ROB @ LC No.2
81 Raigir-Wangapalli - 2-lane ROB & LHS @ LC No.33
82 Raghunathpalli-Ippaguda - 2-lane ROB & LHS @ LC No.44
83 Guntur-Nallapadu - RUB @ LC No.312
84 Nidadavolu Station Yard - ROB @ LCNo.381
85 Bhokar-Hadgaon - ROB @ LC No. 3
86 Gudur-Vijayawada - ROB @ LC No.199
87 Vijayawada-Visakapatnam - ROB @ LC No.407
88 Vijayawada-Visakapatnam - ROB @ LC No.426
89 Kazipet-Vijayawada - ROB @ LC No.67



SN Name of Location of ROB/RUB
90 Vijayawada-Visakapatnam - ROB @ LC No.328
91 Gudur-Vijayawada - ROB @ LC No.128
92 Kazipet-Vijayawada - ROB @ LC No.80
93 Kazipet-Vijayawada - ROB @ LC No.64
94 Kazipet-Ballarsha - ROB @ LC No.1
95 Vijayawada-Visakapatnam - ROB @ LC No.316
96 Vijayawada-Bhimavaram - ROB @ LC No.115
97 Kazipet-Vijayawada - ROB @ LC No.90
98 Kazipet-Vijayawada - ROB @ LC No.60
99 Vijayawada-Visakapatnam - ROB @ LC No.431
100 Gudur-Vijayawada - ROB @ LC No.187
101 Bisugirisharif-Jammikunta - ROB @ LC No. 24
102 Uppal-Jammikunta - ROB @ LC No. 14
103 Secunderabad-Kazipet - ROB @ LC No. 54

1 ROB  bet. Gunadala - Mustabad  at km.435/32-35
2 RUB at UTTAMNAGAR on Bolarum - Secunderabad section.
3 ROB  @ LC No.82 at Km 169/6-7 at Udgir on VKB - PARLI sec.

4
ROB @ LC no.149. Mini bye- pass road at km 352/7-8on Nanded Mudkhed sec. 
(Maltekdi)              ( 2 lane left-over work)

5 ROB at Km.139/29-140/2 bet. Mamandur - Renigunta stations on SH - 4 lane.

6
 ROB at Km.347/746.05 between Vanganuru - Regadipalli on Renigunta - Guntakal 
section.

7
Doulatabad - Aurangabad ROB  @ LC. No.49 @ km 106/6-7 on Manmad- Nanded 
sec.

8 ROB at km.19.71 bet. Nagireddipalli - Valigonda stations.

9
ROB at LC No.134 @km.284/2-3 bet. Kamalapuram - yerragudipadu on RU-GTL 
sectin 

10
Widenong of exg. RUB at km.31/6-7 between Karimnagar - Peddapalli section BOT 
basis

11 RUB at Km.432/18-20 bet. Vijayawada - Gunadala stations.

12
Kinwat-Bhodhadi stn ROB @ LC No.11  at Km.115/14-15 on Mudkhed - Adilabad. 
section.

13 ROB 121/A at Km.110/05-06 at Aurangabad on MMR-MUE section.
14 RUB @ LC No.55 at Shivajinagar between Aurangabad-Chikalthana stations 

15
Providing additional vent to exg. RUB No.478 at Rly. Km.460(8-9) between NZB-DHP 
on SC-MUE section Nizamabad – Narsi Road 

Deposit works



S.No Name of Location of ROB/RUB ROB/RUB L.C.No
1 Cherlapally-Ghatkesar ROB 12
2 Samalkot-Kakinada Port ROB 7
3 Raichur Yard - RUB in lieu of LC No.218   RUB 218
4 Ghatkesar-Bibinagar ROB 22
5 Devarakadra-Kaukuntla ROB 73
6 Bikkavolu-Medapadu ROB 419

7
Ravindrakhani-Manchiryal - ROB & limited height 

subway ROB 57

8 Kurnool town - Dupadu ROB 135
9 Vijaywada-Rajamundry ROB 334-E

1 Gunadala - Mustabad ROB  km.435/32‐35
2   Bolarum - Secunderabad section. RUB UTTAMNAGAR

CS ROB/RUBs Railway portion of Bridge proposed for completion in 15-
16

Deposit  ROB/RUBs Railway portion of Bridge proposed for completion in 
15-16



Year S.No Name of the section Length in 
Km

Commissioned / Engine 
rolling done

1 Badrachalam Road‐Manuguru

Year S.No Name of the section Length in 
Km

Commissioned /Engine 
rolling done

1988-89 1 Nalgonda - Miryalaguda 37.68 Commissioned
1989-90 1  Miryalaguda - Nadikudi 38.31 Commissioned
1990-91 NIL
1991-92 1 Sanathnagar - Moula ali 22.00 Commissioned

2 Adilabad - pimpalkutti 20.37 Commissioned
1992-93 1 Telapur - Patancheru 8.35 Commissioned
1993-94 NIL
1994-95 NIL
1995-96 NIL
1996-97 NIL
1997-98 NIL
1998-99 NIL
1999-00 NIL
2000-01 1 Peddapalli - Karimnagar 35.53 Commissioned

2 Bagalkot - Bijapur (MG) 5.94 Commissioned
2001-02 1 Pendekallu -Gooty 29.00 Commissioned
2002-03 NIL

2003-04 1 Latur Road Yard - Diversion of Main line 3.30 Commissioned
2004-05 1 Kakinada -Kotipalli 45.00 Commissioned
2005-06 NIL
2006-07 1 Karimnagar-Jagityal 48.00 Commissioned
2007-08 NIL

2008-09 1 Yerraguntla-Nossam 50.00 Commissioned for 
GOODS traffic

2009-10 NIL
2010-11 1 Jagityal - Metpalli 30.00 Engine rolling done
2011-12 1 Vishnupuram-janpahad 11.00 Commissioned

2 Jaggyyapet-Mellacheruvu 21.60 Commissioned

3 Chandrabanda-Raichur 
( part of Gadwal-Raichur) 15.58 Commissioned

4 Nossam-Banganapalli 45.30 Engine rolling done
5 Metpalli-Morthad 21.00 Engine rolling done

2012-13 Nil
2013-14 1 Khanapur-Homnabad 38.00 Commissioned

2 Gadwal -Raichur 58.80 Commissioned
3 Morthad-Armoor 11.00 Engine rolling done

4 done bet Marikal&Maktal at Pulomamidi 
station 6.50 Engine rolling done

5 Kadapa – Pendlimarri 18.50 Engine rolling done

2014-15 1 Mellacheruvu-Mattampalli 10.00 Engine rolling done

2 Hallikhed(K)-Sultanpur 41.70 Engine rolling +Motar 
trolley done

3 Marikal -Makthal  2.00 Engine rolling done
4 Kadapa – Pendlimarri 3.00 Engine rolling done

(*) Engine rolling done.

NEW LINES LAID DURING 1988 - Mar 15

Updated as on 23.07.15

NEW LINES LAID   before  1988



Year S.No Name of the section Length in Km

1990-91 1 Guntur - Macherla 130.73
1991-92 1 Manmad - Aurangabad 113.17
1992-93 1 Guntur - Narasaraopet 41.31

2 Parli - Parbhani 63.61
3 Jalna - Aurangabad 62.69

1993-94 1 Narasaraopet - Donakonda 74.81
2 Jalna - Parbhani 114.58
3 Bellary - Rayadrug 53.36
4 Secunderabad - Bolarum 13.85
5 Secunderabad - Falaknuma 14.54
6 Falaknuma - Mahbubnagar 98.44
7 Falaknuma - Secunderabad 14.54

1994-95 1 Donakonda - Giddalur 83.52
2 Parbhani - Purna 28.54
3 Purna - Nanded 30.4
4 Miraj - Londa 188.75

1995-96 1 Giddalur - Nandyal 53.6
2 Nanded - Mudkhed 22.49
3 Hubli - Gadag 58.08
4 Gadag - Hospet 85.14
5 Londa - Castlerock 24.48
6 Hospet - Swamihalli 58.87
7 Alnawar - Ambewadi 26.03
8 Gunda road - Kotturu 49.78
9 Hubli - Londa 90.45
10 Secunderabad Chord line 1.66

1996-97 NIL
1997-98 1 Nandyal - Dronachellam 75.83

2 Kulem - Vasco 57.83
3 Hotgi - Bijapur 93.94
4 Dronachellam - Guntakal 68.54
5 Guntur - Nallapadu 5

1998-99 1 Mahbubnagar - Dronachellam 184.14
1999-00 1 Castlerock - Kulom 20.21

2 Hospet-Hubli-Goa 489
2000-01 NIL
2001-02 NIL
2002-03 1 Mudhked - Dharmabad 49.16

2 Dharmabad - Nizamabad 39.16
3 Jankampet - Bodhan (Branch line) 20.05

2003-04 1 Katpadi - Tirupati 104.44
2 Bollarum - Manoharabad 27.18

2004-05 1 Nizamabad - Manoharabad 119.5
2 Adilabad - Kinwat 45.18

2005-06 1 Secunderabad - Bolarum I/c Bye pass line at Malkajgiri 13.78
2006-07 1 Kinwat-Mudkhed 116.77
2008-09 1 Pakala-Madanapalli 83.02

2 Guntakal-Kalluru 40.07
3 Purna-Akola 206.88

2009-10 1 Madanapalli-Dharmavaram 144.4
2010-11 NIL
2011-12 NIL
2012-13 NIL
2013-14 NIL

 GAUGE CONVERSION COMPLETED DURING 1990-Mar 15
Updated as on March‐15



Year S.No Name of the section Length in Km

1 Important sections between Secunderabad 
-Kazipet -Ballarsha 

Year S.No Name of the section Length in Km

1987-88 1 Jangaon - Pindial 39.48
2 Hussain Sagar - Hafizpeta 13.50

1990-91 1 Marichethal - Matmari 7.22
2 Nancheria - Guntakal 9.10

1991-92 1 Nalwar - Tangundi 16.06
2 Chegunta - Krishna 9.29
3 Raichur - Marichethal 9.81
4 Kosgi - Kupgal 13.61
5 Hyderabad - Hussain sagar 5.20
6 Telapur - Shankarpalli 17.09
7 Mantatti - Nawandgi 8.96
8 Sulehalli - Wadi 9.18

1992-93 1 Thangundi - Chegunta 43.40

2 Shankarpalli - Vikarabad 28.43
3 Tandur - Mantatti 8.49
4 Seram - Kurgunta 8.20

1993-94 1 Seram - Malkhaid road 12.40

1994-95 1 Sulehalli - Chittapur - Malkhaid road 15.68
2 Tandur - Rukmapur 10.88
3 Nawandgi - Kurgunta 7.55

1998-99 1 Vikarabad - Rukmapur (UP) 32.87
2 Rukmapur - Dharur (DN) 10.52

1999-00 NIL
2000-01 NIL
2001-02 1 Gudur - Kondagunta 9.58

2 Rachagunneri - Yerpedu 6.85
3 Srikalahasti - Rachagunneri 6.80

2002-03 1 Yerpedu - Renigunta 9.57
2003-04 1 Yermaras - Yadlapur 14.50

2 Kondagunta - Venkatagiri 26.00
3 Venkatagiri - Srikalahasti 24.33
4 Ballapalli - Pullampet 41.00

2004-05 1 Vijayawada - Krishna Canal 5.05
2  Tornagallu - Kuditini 12.00
3 Renigunta-Tirupati 10.00

2005-06 1 Kuditini-Bellary 20.00
                2 Guntakal-Guntakal(W) 3.15

3 Guntakal(W) - Hagari 34.93
4 Hagari-Bellary 14.55

2006-07 1 Ballapalli-pullampet 41.04
2009-10 1 Krishna-Yedlapur 2.83

2 Pullampet-Hastavaram 14.26
3 Hastavaram-Bakrapet 29.09

2010-11 1 Cuddapah-Kamalapuram 23.90
2011-12 NIL
2012-13 NIL

2013-14
7km rolling+1.7 km linking bet 

Raghavapuram – Ramagundam + 1.3km 
linking  bet Mancherial – Mandamari 

7.00

2014-15 NIL

 DOUBLING COMPLETED DURING 1987-Mar 15

Updated as on March 15

DOUBLING COMPLETED  before  1987



S.  No Name of Location of ROB/RUB ROB/RUB in lieu of LC No.
Year of 

Commissione
d

1 Fatehnagar between Begumpet ‐ Sanatnagar  ROB 28 1999

2 Ghatkesar ROB 16 2000
3 Timmapur and Shadnagar ROB 23 2000
4 Ramakrishnapuram Gate ROB 252 2001
5 Mahaboobnagar RUB **** 2001
6 Secunderabad near R.Nilayam RUB 251 2001
7  Hubli‐Unkal at Ashoknagar ROB 284 2002
8 CHIRALA  bet.BZA‐GDR ROB 244 2003
9 NARSARAOPET bet.   GNT‐DNC ROB 285 2004
10 BHADRACHALAM RUB 18KK 2004
11 MAHBOOBABAD  ROB 82 2004
12 HAFIZPET ROB 26 2004
13 PERICHERLA ROB 306 2005
14 KHAMMAM                                 ROB 105 2005
15 BELLAMPALLI   ROB 62 2005
16 MADHIRA‐ ROB  ROB 122 2005
17 SANATHNAGAR ROB 3‐M 2005
18 TANDUR Station yard ROB 14‐T 2005
19 VATLUR ‐ POWERPET RUB 346 2005
20 PEDDAPALLI ROB 41 2006
21 KAZIPET YARD ROB 59‐A 2006
22 CHILVURU‐PEDDAVADLAPUDI   ROB 301 2006
23 BAPATLA ROB 257 2006
24 ADONI (isivi station yard)  ROB 198 2007
25 KANKARGUNTA ROB 313 2007
26 NUZVIDU‐ VATLUR  ROB 336 2007
27 ONGOLE‐KARAWADI   ROB 208 2007
28 TIRUPATI ‐ RENIGUNTA RUB 105 2007
29 JAMAI OSMANIA ROB 2E 2007
30 GUNTUR ‐ TENALI  ROB 250 2007
31 YELGURU‐NEKONDA ROB 71 2008
32 NALGONDA ROB 44 2008
33 AYYAPPAGUDI (Nellore) ROB 110 2008
34 NANDED stationyard ‐ Rebuilding of ROB  ROB 356‐A 2008

35
NELLORE

(Kovvur Gate)
ROB 119 2008

36 SITAFALMANDI ROB 1 2009
37 MATWADA (WARANGAL)  ROB 63 2010
38 ANAKAPALLI ‐ TADI  ROB 487 2010
39 TADI ‐ DUVVADA ROB 490‐E 2010
40 TANUKU ‐ KALDHARI ROB 152 2010
41 KAKINADA ‐ KAKINADA PORT ROB 9 2010
42 DORNAKAL ‐ PAPATAPALLI ROB 92 2010
43 GULLAGUDA‐SHANKARPALLI  ROB 20 2011
44 ANANTAPUR YARD  ROB 128‐A 2011
45 BUDWEL ‐ UMDANAGAR   RUB 9‐T 2011
46 TENALI ‐ DUGGIRALA ROB 293 2011
47 RAYANAPADU ROAD  ROB 315 A&B 2011
48 POWERPET ‐ ELURU  ROB 349 2011
49 BHONGIR‐RAIGIR   ROB 32 2011
50 CHERLAPALLI ‐ GHATKESAR  ROB 13 2012
51 BAYYAVARAM ‐ ANAKAPALLI  ROB 483‐E 2012
52 LINGAMPALLI (STATION YARD)  ROB 25 2012
53 YERRAGUDIPADU ‐ YERRAGUNTLA ROB 138 2012
54 ADONI ‐ ISIVI   ROB 197 2012

ROB/RUB'S (COST SHARING) COMPLETED JUNE 2015



S.  No Name of Location of ROB/RUB ROB/RUB in lieu of LC No.
Year of 

Commissione
d

55 DWARAPUDI ‐ ANAPARTHI  ROB 410 2012
56 HUPPUGUDA ‐ FALAKNUMA ROB 6 2012
57 ANAPARTHI station yard ROB ROB 412 2012
58 RAJAHMUNDRY ‐ KADIYAM ROB 398 2012
59 KAKINADA TOWN ‐ KAKINADA PORT  ROB 11 2012
60 GANNAVARAM ‐ MUSTABADA ROB 320 2012
61 PITHAPURAM ROB 429 2012
62 BIKKAVOLU  ROB 417 2013
63 KEYSAMUDRAM ROB 77& 78 2013
64 Jammikunta Station yard ROB 21 2013
65 RAJAMPET YARD ROB 103‐T 2013
66 TUNI ‐ GULLIPADU ROB 449 2013
67 NALLAPADU ‐ PHIRANGIPURAM  ROB 305‐E 2013
68 MAHABUBNAGAR ‐ JADCHERLA  ROB 55 2014
69 STUARTAPURAM ‐ BAPATLA  ROB 255 2014
70 SATLURU ‐ NARSARAOPET ROB 286 2014
71 AURANGABAD ‐ CHIKALTHANA ROB 54 2014
72 MAHBOOBABAD RUB 81 2014
73 BONAKALLU YARD  ROB 117 2014
74 MADHIRA ‐ TONDALA‐GOPAVARAM  ROB 125 2014
75 RECHNI ROAD ‐ BELLAMPALLI ROB 61 2015
76 WANGAPALLI ‐ ALER  ROB 37 2015
77 PALAKOLLU  ROB 23 2015
78 SIRPUR‐KAGAZNAGAR yard ROB ROB 77 2015
79 RENIGUNTA ‐ TIRUPATI  ROB 111 2015

ROB/RUB'S  (Deposit)  COMPLETED
1  Aurangabad‐Paithan Road ROB 52 2000

2  Eluru and Denduluru ROB
Km 490/15‐

491/1
2001

3  Nuzvid and Vatluru ROB Km 477/3‐4 2001
4  Pakala and Putalapattu RUB RUB No. 632 2002
5 Alugadda Bavi ‐ Secunderabad RUB 1A 2002
6 Chittoor RUB 564 2003
7 Ambadnaka  ROB 77 2003
8 Tirupati ROB **** 2005
9 Nanded‐Mudkhed ROB Km.348/4‐5 2007
10  Jampet ROB 251 2007
11  Maltekdi ROB 148 2008
12  Yadagiri‐Thangudi ROB Km.635/1‐2 2008
13 Nanded‐Pathrad ROB Km.353/15‐16 2008
14 Nanded (Hingoligate) ROB Km.349/9 2008
15 Tadepalligudem ROB 371C 2010
16  Markapur ROB 236 2010
17  Akola ROB km.749/6‐7 2010
18  Mudkhed ROB km.370/4‐5 2011
19 Fatehnagar RUB km.177/22‐24 2011



Sl No Discription Type of 
line

Length in 
KMs.

Type of 
Survey

1 Gadwal– Macherla(NL)   New line 184.2 RETS

2 Kachiguda - Chityal New line
87

Updating of 
PETS

3 Vishunupuram - Vinukonda(NL New line 66 PETS
4 Nanded - Bidar(NL) New line 156.72 PETS
5 Krishna-Vikarabad New line 119.1 Updating of 

PETS
6 Mula-ali-Bhoingir Trippling 38

6(a) Moula-ali-Ghatkesar Trippling 12.8 PETS
6(b) Ghatkesar-Bhoingir Trippling 25.2 PETS

7 Ghadchendur-Adilabad(NL)          New line 70.19 PETS
8 Manikgarh-Ghadchendur(DL)           Doubling 28 PETS
9 Jaggayyapeta Town - Miryalaguda New line 65.9 PETS
10 Karimnagar-Hasanparti (NL) New line 62 PETS
11 Kondapalli-Kothagudam (NL) New line 81.57 RETS
12 Bapatla-Nizampatnam-Repalle    NL New line 45.81 PETS
13 Hyderabad-Srisailam (NL) New line 171 PETS
14 Macherla-Nadikudi (DL) Doubling 35 PETS
15 Pagidipalli - Sankarapalli    NL New line 110 PETS
16 Nandyal-Atmakur (NL) New line 62 PETS
17 Giddalur-Bhakrapet (NL) New line 118 PETS
18 TENALI -REPALLI(DL&RE) Doubling 37 PETS

1 Bodhan - Bidar   NL New line 100 PETS
2 GUNTUR-GUNTAKAL(DL)  Doubling 365 PETS

3 Bhadrachalam Road - Visakhapatnam New line 277.00 Updating of 
PETS

4 Patancheru - Adilabad New line 316.77 Updating of 
PETS

5 Kadapa-Hindupur(via Kadiri New line 162 PETS
6 Machilipatnam-Repalle New line 35 PETS
7 Latur Road-Nanded New line 155 PETS

8 Tirupaty-Katpad Doubling 110 PETS
9 Siddipet-Akkannapet New line 50 RETS
10 Dornakal-Miryalaguda New line 120 RETS
11 Mahaboobnagar-Gooty Doubling 240 PETS
12 Secunderabad-Mudkhed-Adilabad Doubling 420 PETS
13 Dharmavaram-Pakala Doubling 227 PETS
14 Parbhani-Manmad Doubling 291 PETS
15 Manchiryal-Adilabad-Utnoo New line 186 RETS
16 Whashim-Mohur-Adilabad New line 189 RETS

17 Parbhani-Parl Doubling 67 PETS
18 Secuanderabad-Kazipet Trippling 134 PETS

19 Bye-pass Line at Purna 3 PETS
20 Ghanpur-Suryapet via palakurthy,Kodakondla New line 170 RETS
21 Kothagudem-Kirandu New line 180 RETS
22 Duvvada-Vijayawada Trippling 335 PETS

 NEW SURVEYS SANCTIONED DURING THE YEAR 2010-11,

All surveys sanctioned in 2011-12 were submitted to Board
 NEW SURVEYS SANCTIONED DURING THE YEAR 2012-13,

 NEW SURVEYS SANCTIONED DURING THE YEAR 2013-14,

Updated as on 24.07.15
SURVEYS

Survey reports Submitted to Board & Decision awaited

Surveys in progress

 NEW SURVEYS SANCTIONED DURING THE YEAR 2015-16,

 NEW SURVEYS SANCTIONED DURING THE YEAR 2011-12,

 NEW SURVEYS SANCTIONED DURING THE YEAR 2014-15,



1 Bhadrachalam Road - Visakhapatnam New line 277.00 Updating of 
PETS

2 Patancheru - Adilabad New line 316.77 Updating of 
PETS

Nil

1 Pandurangapuram-Bhadrachlam Town(Socially Desirable Project) New line 13 Updating 
of PETS

2 Secunderabad-Zaheerabad New line 63.5 Updating 
of PETS

3 Dornakal-Manuguru Doubling 104 PETS

1 Adilabad-Armoor New line 136 Updating 
of RETS

2 Bitragunta-Donakonda New line 199 RETS
3 Piduguralla-Narasaraopet New line 32 RETS
4 Nallapadu-Bibingar New line 243 Updating 

of PETS

1 Mantralayam Road-Kurnool Town New line 109.72 PETS
2 Koyagudem Mines-Tadikalapud New line 19 RETS
3 Kinwat-Mohur New line 45 RETS
4 Ongole-Donakonda New line 87.45 RETS
5 Nandyal-Jadcherla New line 182.37 RETS
6 Markapur Road-Srisailam New line 65 RETS

Board shelved projects

SOCIALLY DESIRABLESURVEYS (for New lines,In progress)     

Survey reports submitted to Board& Correspondence  in progress

New Line Surveys sent for Planning Commision Appraisal

Board advised to Pend the projects


