


POSITION OF RET/PET SURVEYS OF ANDHRA PRADESH STATE AS ON 31.03.2023

Map of Andhra Pradesh Parliamentary Constituencies

ANDHRA PRADESH Parliamentary Constituency Map



ELECTION PHASES-2019

	Phase	Poll Date	No of PCs
	1 ST PHASE	11 Apr 2019	25

State Boundary
 Parliamentary Boundary

Map not to Scale

Copyright © 2019 www.mapsofindia.com

INDEX		
S. No.	Description	Page No.
I	SURVEY REPORTS SUBMITTED TO BOARD - 11 Nos.	1 To 3
1	Updating RETS between Gadwal – Macherla (NL) /184.2 Km	1
2	PETS between Vishnupuram (Macherla)-Vinukonda(NL)/65.98 Km	1
3	PETS between Jaggayyapeta Town (Mathampalli) – Miryalaguda (NL)/36.7 Km	1
4	PETS between Tenali-Repalle (DL)./33.85 Km	1
5	RETS between Narsapur - Machilipatnam (NL) /73.99 Km	1
6	PETS between Mahaboobnagar - Gooty (DL)/213.41 Km	2
7	RETS between Singarayakonda – Kanigiri (NL)/ 66.53 Km	2
8	PETS for Bye-pass line at Cuddapah/5.885 Km	2
9	PETS for Bye-pass line between GTL(West) - Nancherla/19.65 Km	2
10	PETS for flyovers at Guntakal West- Mallappa Gate/10 Km	3
11	RETS between Dharmavaram-Bellary (NL)/124.70 Km	3
II	SURVEYS IN PROGRESS 5 Nos.	4 To 5
1	PETS between Kazipet -Vijayawada, 4 th Line/219 Km	4
2	PETS for flyovers at Mustabada –Kondapalli/22 Km	4
3	PETS for Bye-pass line connecting Vijayawada (BZA) – Machilipatnam section to Vijayawada – Gudur section for Visakhapatnam traffic bound for Chennai and Vice Versa and thus avoiding Vijayawada Jn./49 Km	4
4	PET Survey for “New Railway line on route Vishakhapatnam – Vijayawada – Shamshabad and Vishakhapatnam – Vijayawada – Kurnool town for combined length of 942 Km(with speed potential upto 220 Kmph).	5
5	FLS for New BG line between Muddanur – Pulivendula – Mudigubba – Sri Satya Sai Prashanti Nilayam/110 Km	5
III	BOARD ADVISED TO PEND THE PROJECTS - 2 Nos.	6 To 6
1	RETS between Bitragunta – Donakonda (NL)/197 Km	6
2	RETS between Piduguralla - Narsaraopet (NL)/ 40.16 Km	6

INDEX

S. No.	Description	Page No.
IV	BOARD SHELVED PROJECTS - 17 Nos.	7 To 11
1	Updating of Techno Economics PETS between Ongole -Donakonda (NL)/87.45 Km	7
2	PETS between Bhadrachalam Road – Visakhapatnam (NL)/257.396 Km	7
3	PETS between Bapatla - Nizampatnam – Repalle (NL) /45.81 Km	7
4	Updating RETS between Machilipatnam - Repalle (NL) /45.3 Km	7
5	RETS Between Nandyala – Jedcherla (NL)/182.37 Km	8
6	RETS between Markapur Road - Srisailam (NL) /65 Km	8
7	PETS between Nandyal - Mahanandi- Atmakur (NL)/ 58.2 Km	8
8	PETS between Giddalur – Bhakrapet (NL) /118.2 Km	8
9	RETS between Obulavaripalle - Raichoti (Vayalpadu) (NL)/79.9 Km	8
10	RETS between Tuni-Kothavalasa Jn. via Narsipatnam, Chodavaram & Madugula (NL)/155.34 Km	9
11	RETS between Chittor-Kuppam (NL)/135.5 Km	9
12	PETS between Nadikudi to Macherla (DL)/34.99 Km	9
13	RETS between Kadapa-Hindupur via Kadiri (NL)/235.98 Km	9
14	RETS between Cumbum - Ongole (NL)/113 Km	10
15	RETS between Mantralayam Road - Kurnool Town (NL)/101.1 Km	10
16	RETS between Darsi-Narsaraopet (NL) /67.43 Km	10
17	RETS between Muddanuru – Mudigubba (NL)/ 75 km	11

I. SURVEY REPORTS SUBMITTED TO BOARD – 11 Nos. (Decision awaited)

Sl.No	Name of the survey / Length in Km /State	Brief position of the survey
(1)	Updating RETS between Gadwal – Macherla (NL) /184.2 Km/Telangana-Andhra Pradesh states	<p>➤ Appeared as Blue Book item No.16 of the year 2007-08.</p> <p>➤ Combined Survey Report was submitted to Railway Board on 21.12.2010. ROR has been assessed at a cost of Rs.919.78 Cr. for the following three scenarios:</p> <p>(1) 100% cost borne by Railways (-)4%, (2)87% cost borne by Railway and 13% by Govt. of AP (-)3.98% and (3)50% cost sharing between Railways and Govt. of AP (-)1.87%.</p>
(2)	PETS between Vishnupuram (Macherla)-Vinukonda(NL)/65.98 Km / Andhra Pradesh-Telangana State	<p>➤ Appeared as Blue Book item No.23 of the year 2010-11.</p> <p>➤ Survey report submitted to Railway Board with a cost of Rs.555.30Cr. With ROR (-) 5.13% on 17-02-2012.</p>
(3)	PETS between Jaggayyapeta Town (Mathampalli) -Miryalaguda (NL) /36.7 Km / Andhra Pradesh-Telangana States	<p>➤ Sanctioned vide Sl. No.29 of Railway Board's Ir. dt. 24.06.2010 of the year 2010-11.</p> <p>➤ Survey report submitted to Board on 15-02-2014 with a cost of Rs.221.76 Cr. with ROR (-) 10.71% on 100% cost sharing by Railways and (-) 10.05% on 33.33% cost sharing by Govt. of Andhra Pradesh and Govt. of Telangana.</p>
(4)	PETS between Tenali-Repalle (DL)./33.85 Km/ Andhra Pradesh	<p>➤ Sanctioned vide Sl. No.41 of Railway Board's Ir. dt. 24.06.2010 of the year 2010-11.</p> <p>➤ Survey report submitted to board on 03.03.2015 with a cost of Rs.259.91 Cr. with ROR (-) 25.35% on 100% cost share by Railways and ROR (-) 21.01% of 50% cost share by Govt. of Andhra Pradesh.</p>
(5)	RETS between Narsapur - Machilipatnam (NL) /73.99 Km /Andhra Pradesh	<p>➤ Appeared as Blue Book item No.27of the year 2016-17.</p> <p>➤ Survey report submitted to Railway Board with a cost of Rs.1540.62 Cr. and ROR of (-) 4.44% on 09.10.17.</p>

I. SURVEY REPORTS SUBMITTED TO BOARD - 11 Nos. (Decision awaited)

Sl.No.	Name of the survey / Length in Km /State	Brief position of the survey
(6)	PETS between Mahaboobnagar – Gooty (DL)/213.41 Km/ Andhra Pradesh-Telangana States	<p>➤ Appeared as Blue Book item No.28 of the year 2013-14.</p> <p>➤ PET Survey Report with a cost of Rs. 1893.29 Cr and ROR of 8.40% submitted to Railway Board on 20-06-17.</p> <p>➤ Clarification about provision of 13 unmanned LCs sought by Railway Board vide Ir.dt.12.07.17 and same is replied to Railway Board on Ir.dt.01.08.2017.</p> <p>i) Mahbubnagar – Dhone: covered in Akola – Dhone doubling FLS.</p> <p>ii) Dhone – Pendekallu: Double line Commissioned.</p> <p>iii) Pendekallu – Gooty: FLS sanctioned by Railway Board vide Lr. 15.07.21. DPR & DE submitted to Railway Board vide Ir dated 29.12.2022.</p>
(7)	RETS between Singarayakonda - Kanigiri (NL)/ 66.53 Km /Andhra Pradesh	<p>➤ Sanctioned vide Railway Board's Ir. dt. 26.11.15 of the year 2016-17.</p> <p>➤ Survey report submitted to Railway Board with a cost of Rs.691.68 Cr. and ROR of (-) 12.41% on 29.11.17.</p> <p>➤ Board vide letter dt.20-02-2018 advised to re-look at the anticipated cost taking in to account other similar projects in the area to avoid heavy increase at later date.</p> <p>➤ Accordingly Revised survey report with a cost of Rs.708.90 Cr. and ROR of (-)9.46% submitted to Railway Board vide Lr. Dt: 11.02.2019.</p>
(8)	PETS for Bye-pass line at Cuddapah/5.885 Km/ Andhra Pradesh	<p>➤ Appeared as Blue Book item No.45 of the year 2018-19.</p> <p>➤ Survey Report submitted to Railway Board with a cost of 122.37 Crs. and ROR of (-) 4.16 % on 04.11.2022.</p>
(9)	PETS for Bye-pass line between GTL(West) - Nancherla/19.65 Km/ Andhra Pradesh	<p>➤ Appeared as Blue Book item No. 45 of the year 2018-19.</p> <p>➤ Combined Survey Report submitted to Railway Board for a construction length of 19.65 km at a cost of Rs.298.95 Cr. and ROR (+) 16.69 % on 30.01.2023.</p>

I. SURVEY REPORTS SUBMITTED TO BOARD - 11 Nos. (Decision awaited)

Sl.No.	Name of the survey / Length in Km /State	Brief position of the survey
(10)	PETS for flyovers at Guntakal West- Mallappa Gate/10 Km/ Andhra Pradesh	➤ Appeared as Blue Book item No. 46 of the year 2018-19. ➤ Combined Survey Report submitted to Railway Board for a construction length of 10 km at a cost of Rs. 204.55 Cr. and ROR (+) 34.68 % on 30.01.2023.
(11)	RETS between Dharmavaram-Bellary (NL)/124.70 Km/ Andhra Pradesh-Karnataka States	➤ Appeared as Blue Book item No. 43 of the year 2017-18. ➤ Combined Survey Report submitted to Railway Board for a construction length of 124.70 km at a cost of Rs. 3557.92 Cr. and ROR (-) 5.43 % on 14.02.2023.

II. SURVEYS IN PROGRESS- 5 Nos.

Sl.No	Name of the survey / Length in Km /State	Brief position of the survey
(1)	PETS between Kazipet -Vijayawada, 4 th Line/219 Km/ Telangana States & Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No. 46 of the year 2017-18. ➤ LOA issued on 31.03.2021. ➤ Alignment and Yard Sketches approved by competent Authority on 13.06.2022. ➤ Combined Survey Report to be submitted for Finance vetting. TDC. - Apr.'2023
(2)	PETS for flyovers at Mustabada-Kondapalli/ 22 km/ Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No. 46 of the year 2018-19. ➤ Revised estimate for Rs.495.51 Cr. sanctioned by Railway Board vide letter dt:14.01.2019 for the work of Vijayawada bye pass line with Rail Over Rail (ROR) flyovers at ends between Mustabad & Rayanapadu. ➤ Hence, letter addressed to Railway Board on 04.02.2019 to drop this work from BB 2019-20. ➤ Railway Board was requested for deletion in the Blue Book vide Lr. Dt: 24.12.2019.
(3)	PETS for Bye-pass line connecting Vijayawada (BZA) – Machilipatnam section to Vijayawada – Gudur section for Visakhapatnam traffic bound for Chennai and Vice Versa and thus avoiding Vijayawada Jn./49 Km / Andhra Pradesh	<ul style="list-style-type: none"> ➤ Sanctioned vide Railway Board Lr. No. 2018/PL/42/19 dt:13.12.2018 of the year 2018-19. ➤ Board vide Lr. Dt. 31.12.2020 changed the nomenclature and revised the cost. ➤ LOA issued on 26.04.2022. ➤ Alignment and yard sketches approved by Competent Authority and advised to all concerned on 19.12.2022. ➤ Combined Survey report submitted to DFM/BZA on 30.01.2023 for vetting. TDC. - Apr.'2023.

II. SURVEYS IN PROGRESS- 5 Nos.

Sl.No	Name of the survey / Length in Km /State	Brief position of the survey
(4)	PET Survey for "New Railway line on route Vishakhapatnam – Vijayawada – Shamshabad and Vishakhapatnam – Vijayawada – Kurnool town for combined length of 942 Km(with speed potential upto 220 Kmph)"/Andhra Pradesh & Telangana States	<ul style="list-style-type: none"> ➤ Sanctioned vide Railway Board Lr.No.2022/W2/ SCR/SY/40 (E-3415965) dt:07.02.2023 of the year 2022-23. ➤ Memorandum of sanction advised on 28.02.2023. ➤ Tender opened on 27.03.2023.
(5)	FLS for New BG line between Muddanur – Pulivendula – Mudigubba – Sri Satya Sai Prashanti Nilayam /110 Km/Andhra Pradesh	<ul style="list-style-type: none"> ➤ Sanction of new FLS vide Ir dt 03-03-2023. ➤ Advised TOR on 07.03.2023. ➤ Memorandum of sanction advised on 09.03.2023. ➤ Tender to be opened on 13.04.2023.

III. BOARD ADVISED TO PEND THE PROJECTS -2 Nos.

Sl.No.	Name of the survey / Length in Km /State	Brief position of the survey
(1)	RETS between Bitragunta – Donakonda (NL)/197 Km/ Andhra Pradesh	<p>➤ Appeared as Blue Book item No. 13 of the year 2006-07.</p> <p>➤ Survey report with a cost of Rs.818.23 Cr. and ROR of (+)1.24% on full cost is borne by Railway and (+)5.01% if 50% cost is borne by Govt. of A.P. on 11.02.2011.</p> <p>➤ Board advised to pend this survey work vide Ir.dt. 02.05.11.</p>
(2)	RETS between Piduguralla - Narsaraopet (NL)/ 40.16 Km/ Andhra Pradesh	<p>➤ Appeared as Blue Book item No. 21 of the year 2010-11.</p> <p>➤ Survey report with a cost of Rs.237.25Cr. and ROR of (-)0.44% on 12.02.2011.</p> <p>➤ Boards advised to pend this survey works vide Ir.dt. 04.05.11.</p>

IV. BOARD SHELVED PROJECTS - 17 Nos.

Sl.No.	Name of the survey / Length in Km /State	Brief position of the survey
(1)	Updating of Techno Economics PETS between Ongole -Donakonda (NL)/87.45 Km/ Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No. 09 of the year 2004-05. ➤ Survey report submitted to Railway Board on 03.04.2008 with a cost of Rs.293.49 Cr. and ROR of (-)1.01%; ➤ Shelved by Board vide Lr. Dt. 13.10.2008 on account of negative ROR.
(2)	PETS between Bhadrachalam Road – Visakhapatnam (NL)/257.396 Km/ Telangana -Andhra Pradesh States	<ul style="list-style-type: none"> ➤ Sanctioned vide Sl. No.11 of Railway Board's Ir.dt. 24.06.2010 of the year 2010-11. ➤ Survey report submitted to Railway Board vide Lr dated 18-7-2016 with a cost of Rs.6303.47Cr & ROR (-)0.74%. ➤ Board shelved vide Lr No.2016/W-2/SCR/SY/33 dated 23.02.17 in view of poor traffic projections, negative ROR and ongoing new line works in vicinity of the proposed New Lines.
(3)	PETS between Bapatla - Nizampatnam –Repalle (NL) /45.81 Km / Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No. 30 of the year 2010-11. ➤ Survey report as per the observations of Railway Board, Submitted to Board on 02-01-17 with a cost of Rs.792.33Cr and ROR of (-)8.72%. ➤ Railway Board shelved vide Lr No.2014/W-2/SCR/SY/18 dated 23.02.17 in view of poor freight potential and negative ROR.
(4)	Updating RETS between Machilipatnam -Repalle (NL) /45.3 Km / Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No. 30 of the year 2012-13. ➤ Up dated survey report submitted to Railway Board vide Lr dated 12-7-2016 with a cost of Rs.1151.63Cr (Cl.I) materials &ROR (-)8.0%, Rs.1126.95Cr (Cl.II) materials with ROR of (-)8.02%. ➤ Board observations received on 24-08-16. ➤ Reply for Board observations submitted on 19/09/16. ➤ Railway Board decided to shelve the project vide Lr No.2016/W-2/SCR/SY/32 dated 21.11.2016 because of poor traffic projections, negative ROR and ongoing doubling works in vicinity.

IV. BOARD SHELVED PROJECTS - 17 Nos.

Sl.No.	Name of the survey / Length in Km /State	Brief position of the survey
(5)	RETS Between Nandyala- Jedcherla (NL)/182.37 Km/ Andhra Pradesh-Telangana States	<p>➤ Appeared as Blue Book item No. 17 of the year 2005-06.</p> <p>➤ Survey report with a cost of Rs.565.61 Cr. and ROR of (-)10.39% submitted to Railway Board on 14.09.2007.</p> <p>➤ Shelved by Board vide Lr. Dt. 01.04.2008 on account of negative ROR and low traffic potential.</p>
(6)	RETS between Markapur Road - Srisailam (NL) /65 Km / Andhra Pradesh	<p>➤ Appeared as Blue Book item No. 04 of the year 2007-08.</p> <p>➤ Survey report submitted to Board with a cost of Rs.452.81 Cr. and ROR of (-)9.25% on 29.09.2010.</p> <p>➤ Shelved by Board vide Lr. Dt. 05.05.2011 on account of negative ROR and low traffic potential.</p>
(7)	PETS between Nandyal-Mahanandi-Atmakur (NL)/ 58.2 Km / Andhra Pradesh	<p>➤ Appeared as Blue Book item No. 48 of the year 2011-12.</p> <p>➤ Combined Survey Report submitted to Railway Board at a cost of Rs.656.31 Crs & ROR of (-)14.84% on 21.10.2014.</p> <p>➤ Railway Board shelved the project vide Lr No.2014/W-2/SCR/SY/23 dated 10.05.2016.</p>
(8)	PETS between Giddalur – Bhakrapet (NL) /118.2 Km / Andhra Pradesh	<p>➤ Appeared as Blue Book item No. 34 of the year 2010-11.</p> <p>➤ Finance vetted the estimate Rs.1038.23crs on 24.06.14 and ROR (-)8.25% on 15-10-14 .</p> <p>➤ Submitted to Board on 03.2.15.</p> <p>➤ Railway Board shelved the project vide Lr no.2015/W-2/SCR/SY/14 dated 10.05.16.</p>
(9)	RETS between Obulavaripalle - Raichoti (Vayalpadu) (NL)/79.9 Km /Andhra Pradesh	<p>➤ Appeared as Blue Book item No. 26 of the year 2016-17.</p> <p>➤ Survey report submitted to Railway Board with a cost of Rs.1631.40 Cr. and ROR of (-)6.50% on 27.12.17.</p> <p>➤ Shelved by Board vide Lr. Dt. 02.04.2018 on account of (-)ROR and low traffic potential.</p>

IV. BOARD SHELVED PROJECTS - 17 Nos.

Sl.No.	Name of the survey / Length in Km /State	Brief position of the survey
(10)	RETS between Tuni-Kothavalasa Jn.via Narsipatnam, Chodavaram & Madugula (NL)/155.34 Km / Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No.32 of the year 2016-17. ➤ Survey report submitted to Railway Board with a cost of Rs. 3771.21 Cr. and ROR of (-) 4.14% on 27.11.17. ➤ Board vide letter dt. 04.12.2017 advised to review the cost of construction and confirm the same for this new line to avoid heavy increase at a later date. ➤ Also average width of land proposed to be acquired is 66.7 m which is very high. ➤ Reply for Board observation submitted on 05.02.2018. ➤ Project shelved vide Railway Board Lr. Dt. 25.04.2018.
(11)	RETS between Chittor-Kuppam (NL)/135.5 Km / Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No.30 of the year 2016-17. ➤ Survey report submitted to Railway Board with a cost of Rs.3338.01 Cr. and ROR of (-) 6.41% on 27.12.17. ➤ Shelved by Railway Board vide Lr.dt. 18.06.2018.
(12)	PETS between Nadikudi to Macherla (DL)/34.99 Km /Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No.53 of the year 2011-12. ➤ Survey Report submitted to Railway Board with a cost of Rs.145.52 Cr. & ROR of 1.7% on 10.10.2014. ➤ Shelved by Railway Board vide Lr. Dt.30.05.2016.
(13)	RETS between Kadapa-Hindupur via Kadiri (NL)/235.98 Km/ Andhra Pradesh	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No.27 of the year 2012-13. ➤ RET Survey Report with a cost of Rs. 3403.10 Cr. and negative ROR of (-) 9.78% submitted to Railway Board vide Lr. dt. 28.06.2019. ➤ Shelved by Railway Board vide Lr. Dt: 24.07.19 on account of poor traffic potential and negative ROR.

IV. BOARD SHELVED PROJECTS - 17 Nos.

Sl.No	Name of the survey / Length in Km /State	Brief position of the survey
(14)	RETS between Cumbum-Ongole (NL)/113 Km / Andhra Pradesh	<p>➤ Appeared as Blue Book item No.31 of the year 2016-17.</p> <p>➤ Survey report submitted to Railway Board with a cost of Rs.1568.24Cr. and ROR (-)11.48% vide Ir.dt.10.11.2017.</p> <p>➤ Railway board advised to confirm cost per KM for this new line to avoid heavy increase at time of detailed estimate vide Ir. Dt: 28.11.2017.</p> <p>➤ Board observations complied on 10.07.19.</p> <p>➤ Railway Board shelved vide Lr No.2017/W-II/SCR/SY/NL/SY/49(3237143) dated 10.10.2019 in view of poor traffic potential and unremunerative nature due to negative ROR.</p>
(15)	RETS between Mantralayam Road-Kurnool Town (NL)/101.1 Km/ Andhra Pradesh	<p>➤ Appeared as Blue Book item No.40 of the year 2017-18.</p> <p>➤ Survey report submitted to Railway Board with a cost of Rs.1784.68 Cr. With ROR (-) 9.48% on 27-09-2019.</p> <p>➤ Shelved by Railway Board vide Ir. Dt: 12.12.2019 in view of poor traffic potential and negative ROR.</p>
(16)	RETS between Darsi-Narsaraopet (NL) /67.43 Km/ Andhra Pradesh	<p>➤ Appeared as Blue Book item No.33 of the year 2016-17.</p> <p>➤ Survey report submitted to Railway Board for a length of 67.43 km with a cost of Rs.1347.26 Crs. and ROR (-)8.07 % vide Ir.dt. 01.07.2020.</p> <p>➤ Shelved by Board vide Lr. Dt. 26.04.2021 in view of low traffic potential, negative ROR and number of rail projects already under implementation in vicinity.</p>

IV. BOARD SHELVED PROJECTS - 17 Nos.

Sl.No	Name of the survey / Length in Km /State	Brief position of the survey
(17)	RETS between Muddanuru – Mudigubba (NL)/ 75 km/ Andhra Pradesh	<p>➤Sanctioned vide Railway Board Lr. No. 2019/W2/SCR /SY/34 (FTS – 3307478) dt:10.12.2019of the year 2019-20.</p> <p>➤Combined Survey report submitted to Railway Board for construction length of 75 km with a cost of Rs.1615.97 Crs. and ROR (+) 2.36 % vide Ir.dt. 30.12.2020.</p> <p>➤Project shelved by Railway board vide Lr. dt: 27.05.2021 In view of no operational benefit and being financially unviable.</p> <p>➤HX – SBC via Muddanuru, SSP Nilayam I Muddanuru – Mudigubba – SSPN (110 Km) revised cost 2370.22 Cr. and ROR i) 100% cost sharing by Railways (+) 0.3 % ii) 50% Cost sharing by Railways and 50% cost sharing by Govt. of AP (+)3.87%. II. Mudigubba – SSPN (35 Km) revised cost 754.25 Crs. and ROR i) 100% cost sharing by Railways (-) 4.00 % ii) 50% Cost sharing by Railways and 50% cost by Govt. of AP (-)1.94%. Advised to Railway Board vide Lr. Dt. 01.11.2021.</p>