

**PLANNING OF COMMISSIONING IN 2018-19 Northern Railway**

SN	State	Rly	Plan Head	Name of Project	Section Targeted for commissioning in 2018-19	Length (in km)	Tentative month of commissioning
1	HP	NR	NL	Nangal Dam-Talwara	Amb Andaura-Daulatpur	16	April'18
2	UP	NR	DL	Meerut-Muzaffarnagar	Khatauli -Muzaffarnagar	22	Sep.'18
3	DLI	NR	DL	New Delhi- Tilak Bridge 5th & 6th Line	New Delhi- Tilak Bridge 5th & 6th Line	7	Aug.'18
4	UK	NR	DL	Haridwar-Laksar (27.03 Km)	Haridwar-Laksar	27.03	Nov.'18
5	UP	NR	DL	Muzaffarnagar-Tapri	Tapri-Telheri Buzurg	18	Nov'18
6	UP	NR	DL	Bhadoi-Janghai	Suriawan-Sarai-Kansarai-Janghai	15.7	May.'18
7	UP	NR	DL	Lohta-Bhadoi	Sewapuri-Bhadoi	21.95	May.'18
8	HY	NR	DL	TKD-Palwal	Ballabgarh-TKD	12	Jun'18
9	UP	NR	DL	Muzaffarnagar - Tapri	Muzaffarnagar-Bamanheri-Rohankalan	12	Jan.'19
10	UP	NR	DL	Rosa -Sitapur	Rosa-Uchaliya	12.84	Oct.'18
11	UP	NR	DL		Uchaliya-Janikhera	18.34	Jan.'19
12	UP	NR	DL		Janikhera-Maingal Ganj	10	Feb'19
13	UP	NR	DL	Mansa-Bhatinda	Cabin C-Bhatinda	2	Nov.'18
14	UP	NR	DL	Phaphamau-Allahabad	Phaphamau-Allahabad	13	Oct.'18/Dec.'19
15	UP	NR	DL	Alamnagar-Utratia	Alamnagar-Utratia	10	Dec.'18
16	UP	NR/RVNL	DL	Utratia-Rae Bareli (65.6 km)	Utratia-Sri Rajnagar	29.26	Feb-19
17	UP	NR/RVNL	DL	Raebareli - Amethi (60.1 km)	Amethi-Jais	28.74	Mar-19
		NR		<b>TOTAL</b>		<b>275.86</b>	